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EXECUTIVE SUMMARY 
 
• This report sets out the findings from the national evaluation of the 
Union Learning Fund (ULF) in its third year of operation. 
Project profile 
• The scale of ULF activity has increased by a third in Year 3, with 95 
projects funded to a total of £4.2m. 32 of the projects focus on 
addressing basic skills in the workplace; 
 
• One in five projects of the 95 projects are in their first year of 
operation, half have been running in their second year and just 
under a third are more established projects that have been 
supported by the ULF for three years; 
 
• There has not been a significant shift in the distribution of ULF 
activity by region with relative concentrations in London and the 
North West; 
 
• Overall, projects in Year 3 have delivered a higher level of average 
output and there has been a significant increase in the number of 
employers involved, linkages to strategic partners such as National 
Training Organisations (NTOs) and linkages to workforce 
development initiatives including Individual Learning Accounts 
(ILAs) and basic skills. 20% of projects in Year 3 worked directly 
with Training and Enterprise Councils (TECs). 
Sustainability 
• Additional leverage of funding from employers and unions has 
increased significantly with a total of £1.6m of funds levered into the 
ULF fund of £4.2m in Year 3. A greater number of projects have 
secured additional funding and this has been from a wider range of 
sources; 
 
• Projects that have been running for three years have produced 
longer term business plans for project activities to demonstrate how 
activities will be sustained in the longer term. There is much more 
evidence of sustainability than in Years 1 and 2, however there 
remains a minority of projects that are not operating at this more 
strategic level; 
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ULF Learners 
• Analysis of the profile of learners engaged in ULF learning activities 
suggests that unions have been very successful in engaging non-
traditional learners including older males, people in minority ethnic 
groups and shift workers. An estimated four fifths of ULF learners 
have qualifications below NVQ level 2 or equivalent. Further work is 
planned to develop the monitoring framework against which data on 
learners can be consistently reported across projects. 
Outputs 
• Across all three years of ULF funding: 
 - almost 14,000 people have taken part in learning; 
 - 3,250 learning representatives have been trained; 
 - over 25,000 people have been reached by awareness raising 
activities; 
 - nearly 6,000 ILAs opened1; 
 - almost 9,000 individuals have had their learning needs assessed. 
Performance 
• In comparison to the previous two years, project performance 
against targets has improved significantly.  Key difficulties remain in 
recruiting union learning representatives, due to problems in 
securing release. A smaller but concerning number of projects 
report difficulties in accessing learning provision at or near the 
workplace. 
 
• A minority of projects have not achieved their targets, however, the 
more established projects are developing on a more strategic basis 
and have performed well. Although many of the barriers faced were 
due to external constraints, on-going support is needed to help 
ensure that the design and planning of projects are effective and 
seek to overcome barriers. Critically, there is an need ensure that, 
having encouraged learners to take part in learning, suitable 
provision is available and expectations are met. 
 
1 ILA ‘opened’ refers to an ILA account opened by individuals. The numbers reported by some projects will be an 
approximation of the number of ILAs opened, but cannot be truly reported as the exact number: ULF project workers help 
individuals access ILAs by getting application forms and advising on courses etc, but they do not open the account on behalf 
of the individual. Furthermore the extent to which an ILA has been used to pay for a course within the lifetime of the project 
will not be monitored by most projects, except in a small number of cases where the union is registered as an ‘ILA provider’. 
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Capacity 
• Despite the operational issues faced, overall, there has been a 
significant increase in the extent to which lifelong learning for 
members has been integrated into many (40+) union agendas and 
capacity has developed through the development of skills and 
experience of key staff, the increase in union learning reps, the 
development mechanisms to support their work in the workplace 
and emerging union strategies on lifelong learning. 
 
• Support and financial commitment from unions’ own funds has 
increased dramatically in Year 3. There is still a long way to go, 
however, to ensure that the union learning agenda is effectively 
mainstreamed.  There is an on-going need to ensure that policy and 
longer-term strategy are developed to build infrastructures and 
integrate lifelong learning with “mainstream” union activity and the 
work of partner organisations. 
Employer Feedback 
• The employer feedback that was received was very positive, 
however, it cannot be reported as representative of ‘ULF’ employers 
as a whole due to the small numbers in the survey. 
 
• Employers report that the learning activities funded by the ULF 
have had a positive impact on both individuals and organisations.  
An unexpected benefit noted by employers has been the positive 
impact on industrial relations. Employers also identify that it is very 
unlikely that the benefits noted would have been achieved without 
the union led development that particularly helped to engage those 
who do not normally access learning at work. 
 
• The feedback from employers and the lack of response also 
indicates that there is further scope to engage management in the 
union-led activities supported by the ULF to ensure the workforce 
benefits are maximised. 
Building Capacity 
• The consultation with unions identifies ten key elements to build 
union capacity to deliver lifelong learning: 
 
 - base strategies on the needs of members within a sector; 
 - develop ‘agents for change’ that facilitate access to learning; 
 - engage representatives, officers and committee members; 
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 - develop union policy on lifelong learning; 
 - clarify roles and responsibilities across the union; 
 - strengthen and extend partnerships;  
 - develop structures and resources internally;  
 - share good practice to help build skills and expertise; 
 - communicate successes to others; 
 - develop the longer-term vision for lifelong learning in the union. 
Conclusions 
• The ULF is at a turning point, where the period of trial and 
experiment is coming to a close and there is a need to shift the 
focus to develop a medium term strategic framework within which 
ULF activities can develop.  There are three key aspects that need 
to form the focus of sustaining ULF activities. These include: 
 - the development of union ‘learning strategies’ that set the vision 
and objectives for learning by both unions and DfEE (now known 
as the Department for Education and Skills, DfES); 
 - the development and extension of partnerships with colleges, 
LSCs, NTOs and employers; 
 - the building of internal infrastructures that can sustain union 
learning strategies. 
Recommendations 
• DfES sets the context for the ULF in the medium term by stating 
more explicitly its expectations of ways in which union-led lifelong 
learning will develop in the next five to ten years. 
 
• DfES, the TUC and unions agree the definition of what constitutes 
‘capacity building’ in union lifelong learning and that, within this 
definition, there is a focus on the impact of union learning in the 
workplace. 
 
• Union bids to the ULF state more clearly how specific activities aim 
to achieve the union’s own objectives for building capacity in 
lifelong learning.  The criteria for bidding to the ULF explicitly 
requires bids to identify activities under one or more of the following 
four headings; 
 - Basic Skills activities; 
 - Start up activities - new unions or innovation projects; 
  
 
 v 
 
 - Consolidation activities - roll out of activities developed in previous 
years; 
 - Infrastructure development. 
 
• Support for ULF projects continues to focus on advice and support 
for project managers, but also supports unions to develop bids in 
the following areas: detailed costings, targets and resource 
planning, partnership development and the development of wider 
strategies on learning. 
 
• Unions and TUC/TUCLS nationally and in the regions improve and 
co-ordinate communication strategies around ULF activities and 
achievements to raise awareness of union learning with potential 
partners including employers, employer networks, learning 
providers, funders and to other agencies promoting workforce 
development such as LSCs, Learning Partnerships, NTOs, RDAs 
and the SBSs. 
 
• DfES develops a strategy for communicating the outcomes and 
issues faced in the achievement of the ULF aims and objectives to 
other DfES teams and key agencies. 
 
• DfES, the LSC and the TUC develop guidance and promote good 
practice that encourages strategic and high level contact between 
unions and providers to help widen existing networks and 
partnerships and enhance the supply of workplace based provision 
for learners. 
 
• The DfES and TUC agree a programme of communication with 
non-participating unions with the aim of understanding if there are 
any barriers preventing participation in the ULF and that part of the 
ULF fund continues to remain available to unions wanting engage in 
the lifelong learning agenda for the first time. 
 
• In continuing to develop the support given to unions the TUC 
Learning Services: 
 - consults with unions about their priorities for developing skills and 
good practice and identifies preferred approaches for the delivery 
of this support 
 - sets out an annual timetable for events; and 
 - involves practitioners more in the sharing of good practice, for 
example, through establishing ‘action learning sets’.  
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• DfES and the LSC develop an action plan for 2001/2 to prepare for 
the handover of the ULF to the LSC. The plan should consider 
actions to improve communications with local LSCs and the wider 
range of agencies involved in workforce development including 
NTOs, RDAs, Learning Partnerships and the SBS and consider the 
potential for information or guidance given to colleges about their 
role in supporting ULF activities. 
 
• The process of agreeing the monitoring and evaluation framework 
is completed and ULF projects are briefed with guidance on the 
information that they will asked for from DfES, external evaluators 
and TUC Learning Services, setting out the key dates and the 
format in which this data will be requested. Finally, the national 
evaluation is refocused, within the context of this new framework, to 
measure the impact of the ULF on learners and employers. 
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1 INTRODUCTION 
Background 
1.1 The Union Learning Fund (ULF) was announced in ‘The Learning Age’ 
Consultation Paper published in February 1998.  The Fund aims to 
promote innovative activity by trade unions to support the creation of a 
learning society.  
1.2 The evaluation of Year 1 projects concluded that the ULF had been a 
success in its first year and in Year 2 activities had been further extended, 
but planning for sustainability was a key issue that needed addressing. 
This research report sets out the findings from the national evaluation of 
the ULF in its third year of operation. 
1.3 At the time of writing there are a number of key changes taking place 
across the structures of organisations that deliver and manage 
government lifelong learning initiatives in England.  This includes the 
establishment of the national and local LSCs (who will have 
responsibilities for developing strategies and resourcing local workforce 
development plans), a review of National Training Organisations 
(responsible for development sector workforce development plans) and 
the setting up of the Small Business Service.  During 2001/2002, DfES will 
be working jointly with the National Learning and Skills Council (LSC) to 
prepare for the handing over of the responsibility for the ULF in 2002 to the 
LSC. 
1.4 In addition, during 2000/2001, the TUC Learning Services (TUCLS) team 
has consolidated its structure of regional teams, formerly known as the 
TUC Bargaining for Skills teams, that had been mainly funded by Training 
and enterprise Councils (TECs). 
1.5 These changes provide an opportunity and potential threat to ULF projects 
that seek to develop lifelong learning activities and integrate them with the 
work of other partners seeking to improve workforce skills and promote 
lifelong learning.   
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Evaluation Objectives 
1.6 The objectives of the evaluation of the ULF have been to: 
• report progress and performance of projects; 
• assess whether project activities are sustainable over the longer 
term. 
• identify the longer term impacts of ULF activities on unions, such as 
changes in union management and policy on lifelong learning and 
the building of partnerships with other organisations;  
1.7 The evaluation has been developed to report on the following key issues: 
• what evidence is there of increased union capacity to support 
learning? 
• what evidence is there of increased take-up of learning by 
employers and employees? 
• what evidence is there that that new learning opportunities are 
available to all employees/union members and previously excluded 
groups? 
• to what extent have unions developed partnership arrangements 
with employers to encourage learning amongst the workforce?  
• what linkages are there to employer’s take-up of other workforce 
learning/training initiatives? 
• what evidence is there of the longer term sustainability of project 
activities, including whether longer term commitment has been 
secured from other partners, such as employers and providers? 
• what are the implications for the TUC & DfES to ensure the benefits 
of ULF activities are maximised? 
Methodology 
1.8 In Years 1 and 2, the evaluation focused mainly on reporting on the 
achievements of individual projects. In Year 3, the collection of data from 
projects has remained the core focus of activities, however there have 
been three main changes in the focus of the evaluation: 
• firstly, case study work has looked at the way in which unions have 
developed a number of ULF projects over the three years and how 
together, these have impacted upon lifelong learning within the 
union; 
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• secondly, the evaluation has gathered some limited feedback from 
employers, reporting on their motivations for involvement in ULF 
projects, the ways in which employers have been engaged and their 
view of impacts on the workforce; 
• thirdly, projects have been asked to report data on the profile of 
learners supported by ULF projects. 
1.9 The evaluation also includes a special focus on the Basic Skills projects 
that have been funded by ULF. 
1.10 York Consulting has surveyed project managers twice during the Year 3 
evaluation in order to clarify details of project activities, to collect 
monitoring information on target and actual outcomes and obtain feedback 
on issues faced and lessons learned.  Appendix A shows a full list of all 
ULF projects.   
1.11 A total of 135 survey questionnaires were sent to projects, 95 to project 
managers of Year 3 projects and 40 to the project managers of activities 
funded in previous years but not in receipt of ULF funding in Year 3. 
1.12 72 (75%) of the Year 3 projects and 22 (55%) of the Year 1 and 2 projects 
responded.  The majority of Year 3 non-respondents were projects funded 
for two years until March 2002, or recently contracted with DfES and are 
due to complete in Autumn/Winter 2001. 
1.13 In addition to the survey of project managers, 12 case studies have been 
carried out.  Four of the case studies have focused on individual projects.  
The other eight have focussed on a broader review of ULF activities 
across individual unions.  The project level case studies covered projects 
of interest including one by a union taking part in the ULF for the first time 
and one project involved the provision of learning as part of a local 
regeneration programme. Case studies have involved interviews as 
appropriate with a range of individuals including project managers and key 
project workers, senior officials within the union, employers, partners and 
participants in learning programmes.   
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1.14 In the first survey of project managers, respondents were asked if they 
were willing to provide contact details of employers to take part in an 
employer survey. 40 projects indicated that they would be willing to 
provide contacts and all were asked to provide a random sample of five 
employer names. A total of 67 employer contacts were provided.  
Employers were surveyed using a postal questionnaire. 20 employers 
responded (30%) and all were followed up with telephone interviews to 
discuss their responses in further detail.  
Report Structure 
1.15 The report includes quantitative and qualitative findings. Sections 2 to 6 
report the quantitative data in the following way: 
• Section 2 sets out the profile of projects; 
• Section 3 reports on the quantified achievements of projects and 
performance against objectives; 
• Section 4 reports on the barriers faced by projects in the 
implementation of activities; 
• Section 5 reports details on the profile of learners involved in ULF 
activities, and 
• Section 6 gives an overview of the basic skills projects and their 
performance.  
1.16 Section 7 looks at the wider impacts of the ULF and reports on the types 
of activities that have been generated as a result of ULF funded activities 
and Section 8 seeks to draw conclusions from these findings about the 
performance of the ULF projects in achieving overall objectives of the 
fund. 
1.17 Section 9 reports on feedback from employers that have participated in 
the ULF.  Sections 10 draws together the good practice identified by 
unions and from the case study research that underpins the development 
of union capacity to deliver the learning agenda. Finally, Section 11 sets 
out recommendations for the future of the fund.  
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1.18 A number of annexes include further detail on the ULF projects, outputs 
achieved and contextual data: Annex A shows the Year 3 projects by 
union.  Annex B shows the ULF funding received by unions over the three 
years of the fund.  Annex C shows the detail of additional lifelong learning 
activities reported by unions as being generated by the ULF. Annex D 
gives data on the aggregate performance of ULF projects against targets 
over the three years. Finally, Annex E shows the aggregate union density 
by Government Office region in 1998. 
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2 PROJECT TYPE 
Introduction 
2.1 In total, 215 projects have been supported by the Union Learning Fund 
over the last three years.  In this section, we seek to provide an outline of 
the 203 projects that come into scope of the evaluation.  Projects outside 
the scope of the evaluation include a number of short–term basic skills 
projects funded in Year 2 and contracts that have supported the work of 
the ULF team at DfEE. This section gives an overview of the projects 
supported by the fund and the extent to which this has changed over the 
past three years.  This section looks at the type of projects, the location of 
activities by region and the partnerships that support project delivery.  In 
addition, this section reports on the distribution of ULF funds and the 
additional funds levered from other external sources to support activities. 
Number of projects and unions  
2.2 In the first Year of the ULF a total of £1.7m supported 44 projects run by 
19 unions and five regional TUC Bargaining for Skills (BfS) teams.  In Year 
2, 64 projects were run by 33 unions and 4 BfS teams and were allocated 
a total of £2.7m of ULF funding. 
2.3 In Year 3 of the ULF, £4.2m has supported 95 projects funded across 41 
unions and 4 BfS teams.  Over half of the Year 3 projects (53) continued to 
fund activities supported in the previous year.  Eight unions ran three or 
more projects including UNISON (12 projects), GPMU (9 projects), AEEU 
(6 projects), GMB (6 projects) and MSF (5 projects).  Nine unions 
participated in the ULF for the first time in Year 3. 
Projects by Theme 
2.4 The projects address a wide variety of different issues and deliver a 
complex set of activities, with many projects addressing more than one 
theme.  Figure 2.1 shows the number of projects addressing each of the 
main themes addressed across the ULF in Year 3. Table D.1 in Annex D 
shows this data for all three years.  
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Figure 2.1: ULF Project Themes - Year 3
 
 
2.5 The most common activities in Year 3 are the development of Union 
Learning Representatives (hereafter learning reps).  This Year, learning 
rep training has including both the initial training programme, mainly the 
TUC’s Front Line Advice and Guidance course and further training and 
development for learning reps including basic skills awareness seminars.  
Almost two thirds of projects include the training of union learning reps., 
compared to less than half of projects in Year 1. 
2.6 Access and equality are also key themes and are explicitly addressed by 
almost half of all projects.  There is much less focus in Year 3 on targeting 
younger workers, whereas young people were an area of particular priority 
in the initial stages of the ULF.  In Year 4, a priority for the ULF will be age 
diversity, encouraging the provision of learning opportunities for workers of 
all ages.  Other key points to note about the range of activities are: 
• almost one in four of the ‘new’ Year 3 projects include addressing 
basic skills.  This includes a small number of ‘mainstream projects’ 
that are not part of the basic skills ring-fenced ULF funding 
programme; 
• a third of continuation projects in Year 3 include an element of 
developing union strategy on lifelong learning. 
2.7 In Year 1, the focus of projects was very much on one or two core themes.  
In Year 2, projects became more complex, addressing a much wider range 
of themes and activities.  This trend has not continued in Year 3, as it 
appears that unions have established and consolidated activities rather 
than develop more complex, multi-theme projects.  
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New and Continuation Projects  
2.8 In Year 2 and 3 of the ULF, projects can be divided in to ‘new’ and 
‘continuation’ projects.  ‘New’ projects describe those that were not funded 
in the previous year.  Conversely ‘continuation’ projects are those that 
have been funded by the ULF in previous years.  Table D.2 in annex D 
shows the number of ‘new’ and ‘continuation’ projects over the three 
years. 
2.9 In Year 2, a third of projects were a continuation of Year 1 activities.  In 
Year 3, 56% of projects were continuation projects.  Those projects that 
had been funded across the three years were required by DfEE to produce 
a ‘business plan’ that outlined how the projects was to be developed in the 
longer term, with the expectation that there should be evidence of longer 
term planning for sustainability. 
Projects by Region 
2.10 Figure 2.2 shows the number of projects operating in each region in Year 
3. Table D.3 in Annex D shows this data over three years. In Year 3, just 
under a third of projects are defined as ‘national’. The majority of these 
projects include the development of central resources such as on-line 
materials for learning reps. A smaller, but increasing number of projects 
are ‘national’ in their aim to develop lifelong learning infrastructure across 
the union or in key sectors nationally.  The remaining projects are 
distributed throughout the regions, with relative concentrations in the North 
West and London.   
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2.11 In Year 1, almost half of all projects either had a national focus or were 
based in the North West.  In Year 2, the distribution of project activity 
increased in some of the relatively under-represented regions.  The 
relative concentration of trade union density in the regions may explain 
some of the difference in the profile of ULF activities by region.  
2.12 Annex E shows the Department of Trade and Industry (1999) Workplace 
Employee Relations Survey 19982, which reports that the aggregate union 
density is highest in the North West at 45% of all employees in 
establishments. However, density in London is relatively lower than the 
national average of 34% at 27%.  It was noted in the Year 1 ULF 
evaluation that the reason for relatively high levels of activity in London 
and the North West was likely to be associated with the relative strength of 
the TUC Bargaining for Skills team in those regions. The Year 2 ULF 
evaluation noted the potential to stimulate activity in regions where there 
had been relatively few projects.  In Year 3, however, activity remains 
relatively concentrated in the North West and London regions and the 
overall distribution has not changed significantly.   
2.13 The analysis of the geography of ULF activities finds that, in addition to the 
30% of ‘national’ projects, a further 10% of projects are operating in more 
than one region.  This is a new feature of ULF projects.  In previous years 
a project’s activities were most likely to be undertaken within a single area, 
whereas in Year 3, project activities are increasingly being managed 
across more than one region.  ULF project managers also report working 
in more workplaces.  Of those that have reported multi-site activity (30 
projects), these report working across an average of six sites each.   
Project Funding 
2.14 Union Learning Fund projects in Year 3, as in previous Years, vary 
considerably in the amount of funding received.  In Year 3, funding was 
available over two years and 9 projects were given funding for two years 
until March 2001.  In addition, 18 projects contracted with DfEE during the 
year and are due to complete in Autumn/Winter 2001. 
 
2 Department of Trade and Industry (1999) Workplace Employee Relations Survey 1998 Cross-
section.  
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2.15 Overall, the average funding per project has remained relatively stable at 
just over £40,000. Annex B shows the total ULF funding allocated to 
unions across Years 1 to 3.  The larger unions (AEEU, GMB, GPMU, 
MSF, TGWU, and UNISON) received 45% of all ULF funding in Year 3.  
This proportion has increased from last year, where these unions were 
allocated 40% of the total funding. 
Leverage 
2.16 Additional funding leverage indicates the extent to which unions are 
integrating ULF with the work of other partners and have demonstrated 
their credibility and capacity to deliver to other funding sources. 
2.17 Table 2.1 shows that, in total, Year 3 projects report leverage of an 
additional £1.64m of external funds, to support and sustain ULF 
activities.  This represents an additional 40% of the total of ULF funding in 
Year 3.  In addition to these funds, projects note that there is significant 
additional support made in-kind from employers, unions and partners.  
Furthermore, some projects report that they are in negotiation with 
employers to secure funding, mainly around investment in learning centres 
and in several cases, projects did not wish to disclose the amount of 
employer funds involved, as this data seen was commercially sensitive.  
2.18 There has been a significant increase in the amount of funding levered in 
from the unions, indicating that ULF activities are being seen as more 
mainstream activities by the union as a whole.  Table 2.2 shows that the 
amounts levered are a significant increase from previous years, both in 
terms of the proportion of projects levering in funding (just over one third) 
and an increase in the average amount levered in, £54,000.  
 
Table 2.1: 
Other funding levered in to support ULF project activities 
Source Year 1 Year 2 Year 3 
Employers £148,260 33% £263,060 47% £302,266 18%
TEC  £135,700 30% - £137,300 8%
ADAPT  £104,508 23% £89,000 16% £25,000 14%
ESF (non-adapt) £40,847 9% - 230,000 2%
SDF  - - £115,000 20% 101,000 6%
Colleges - - - - 132,000 8%
Other  - Union £24,036 5% £94,500 17% £711,801 44%
Total  £453,351  £561,560  £1,639,370.00  
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Table 2.2: 
Trends in Leverage of others funding in to ULF projects 
 Year 1 Year 2 Year 3 
Number of projects 16 13 30 
Proportion of projects 36% 20% 32% 
Average amount ‘levered in’ £28,300 £43,200 £54,600 
External Links 
2.19 Unions involved in ULF work with a wide variety of partners in the delivery 
of projects and link to a range of workforce development initiatives.  One of 
the key aspects to developing learning capacity for unions is the extent to 
which they develop effective partnerships with other organisations.  Table 
D.4 in Annex D shows the analysis of project bid partners over the three 
years. 
2.20 Analysis of the project partners finds that the total number of colleges 
mentioned in project bids as bid partners has not increased since last 
year, although, the total number of projects has increased by a third.  The 
TUC ULF support team report that there has been an notable increase in 
the number of new colleges with whom unions have developed delivery 
partnerships, especially in the delivery of basic skills projects, where there 
has been considerable mutual benefit derived from joint working. 
Developing partnerships with new colleges enables unions to offer a wider 
range of provision to their members and colleges have benefited from not 
only accessing adult learners that may have not previously accessed 
further education (see Sections 5 and 6), but also from developing new 
working relationships with employers and enhancing the delivery of 
workplace provision. 
2.21 The main change in the make-up of partnerships has been the decline in 
the number of TEC partners.  This is perhaps not surprising given the 
closure of TECs in March 2001.  Given the extent of funding levered in 
from TECs to support projects, the potential loss to the ULF activities of 
the decline in partnerships with TECs is apparent, with sixteen projects 
directly involving TECs as active partners.  TEC funding has only been 
a significant proportion of total funding for three projects.  However, the 
involvement of TECs in projects, on steering or research groups, has 
proved mutually beneficial for both the TEC and the ULF project/union, 
helping to network unions into wider partnerships and helping TECs their 
deliver their workforce development objectives. 
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2.22 There has also been an increase in the number of projects working in 
partnership with NTOs, demonstrating the extent to which the potential for 
links across the NTO network for joint working on workforce development 
agendas has been realised.  A third of projects still have TUC links through 
one of the Bargaining for Skills teams and TUC Learning Service in the 
regions.  Three projects have direct links with RDAs through funding 
support or via membership on project steering groups. 
2.23 Finally, the analysis in Table D4 in Annex D shows that there has been a 
significant increase in the proportion of projects that involve unions 
working in partnership with other unions. One in five projects in Year 3 
involve one or more unions. 
Links to other Post-16 Initiatives 
2.24 Projects seek to link to a wide variety of other workforce development 
initiatives.  Integration with these initiatives provides the possibility of 
sustaining project activities both in terms of linking to opportunities for 
accessing ‘mainstream’ funding and linking learners to other learning 
routes and opportunities.   
2.25 Table D5 in Annex D shows the number of projects reporting links to other 
workforce development initiatives. Overall, linkages have increased in 
Year 3 with the exception of the number of projects with direct links to 
UfI/Learndirect.  Individual Learning Accounts (ILAs) remain the most 
common linkage, with 36 of the Year 3 projects facilitating learners’ access 
to ILAs as part of their programme of activities. 
2.26 The decline in the number of projects reporting links to Ufi/Learndirect is 
partly due to the experience of projects in Year 2 where almost a third of 
projects expected to be working directly with Learndirect hubs or 
Learndirect centres, in many cases before these were operational.  The 
actual developments that have taken place this year have been 
substantive, including the development of a Learndirect sector hub by 
Manufacturing Science Finance and local access points by the Public and 
Commercial Services union. 
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Working with Employers 
2.27 A key task in the development of the ULF projects has been the 
development of effective relationships with employers and to gradually 
increase the scale of projects, transferring models developed at one site to 
other sites or to new employers.  In Year 3, projects have been asked to 
provide a variety of information relating to their relationships with 
employers involved in the projects, including: 
• the number of workplaces/sites covered by the project; 
• the status of any learning agreements with employers. 
2.28 Around a third of ULF projects operate at more than one workplace or 
site, covering a total of 178 different sites.  This represents an average of 
five sites per project, indicating that these projects are beginning to roll out 
their delivery models across multiple sites and across employers. Some 
observers assume that ULF activities occur in workplaces where positive 
partnerships already exist between unions and employers.  In some 
projects, this is the case, however, increasingly projects report that union 
work on lifelong learning is helping to develop or improve workplace 
partnership. This is confirmed by employers (see Section 9). Table 2.3 
shows the status of agreements across projects. 
Table 2.3: 
Status of Agreements with Employers – Year 3 
 Number of ULF Projects 
Agreements in place with employers before ULF 
 12 
Agreements have been made as a result of the work undertaken 
through ULF 26 
No agreements are in place at present but the Union hopes to 
develop an agreement in the near future 14 
2.29 Just over two thirds of projects (62 projects) operate in one or more 
workplaces and 80% of these ULF projects report that the learning 
activities are taking place either within the context of an existing 
partnership (13% of all projects), have generated agreements as a result 
of ULF activities (27% of all projects) or, it is hoped, will lead to an 
agreement in the near future (15%). This suggests that 20% of workplace 
based projects do not operate within the context of an agreement with 
employers on union-led learning activities. 
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3 OUTPUTS AND TARGETS ACHIEVED  
Introduction 
3.1 In this section, we examine the performance of the projects undertaken in 
Year 3 of the union learning fund, compare this performance to that of 
projects in Years 1 and 2 and report on the total achievements over the 
three years. This analysis is based on a quantitative analysis of key output 
indicators as shown in Table 3.1.  This standard set of indicators covers 
the broad range of activities undertaken by ULF projects.   
 
Table 3.1: ULF Output Measures 
 
1. Number of people attending awareness/briefing sessions; 
2. Number of people having their learning needs surveyed/assessed3; 
3. Numbers of learners starting courses: learners and learning reps; 
4. Number of learning representatives trained: initial training and further training; 
5. Number of Individual Learning Accounts: opened and used4; 
6. Number of accredited courses developed5; 
7. Number of other materials developed6; 
8. Number of learning centres developed/enhanced;  
9. Number of people achieving a qualification: learners and learning reps; 
10. Number of employers involved. 
3.2 However, it should be noted that the approach of using a standard set of 
output indicators hides the true variety of outputs achieved through ULF.  
In addition, the outputs achieved indicate the scale and type of activities 
undertaken, however, these indicators cannot be automatically used to 
measure the extent to which capacity has been built across the Union.  
Section Ten discusses union capacity building in further detail.  
Nonetheless, the analysis does cover the majority of quantitative outputs 
and provides the basis for assessment of performance in Year 3 of the 
ULF.  
                                            
3 ‘Number of people having their learning needs surveyed/assessed’ includes those that have taken part in a general 
learning needs survey and those, such as basic skills learners, that have had a formal assessment of their learning need. 
4 ILA ‘opened’ refers to an ILA account opened by individuals. The numbers reported by some projects will be an 
approximation of the number of ILAs opened, but cannot be truly reported as the exact number: ULF project workers help 
individuals access ILAs by getting application forms and advising on courses etc, but they do not open the account on behalf 
of the individual. Furthermore the extent to which an ILA has been used to pay for a course within the lifetime of the project 
will not be monitored by most projects, except in a small number of cases where the union is registered as an ‘ILA provider’. 
5 ‘Number of accredited courses developed’ refers, in a small number of cases, to new qualifications developed. In most 
instances, however, this measure refers to the development of existing courses, customised to contextualise materials for 
specific groups of learners.  
6 Number of other materials developed refers to materials such as guidance materials, handbooks etc. 
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3.3 Some minor changes have been made to the way in which outputs are 
reported, including collecting further detail in some output measure 
categories.  In addition, ULF project managers were asked to report for the 
first time on the following:  
• the profile of learners taking part in ULF activities (see Section 
Five);  
• the additional activities that have begun or are planned as a result 
of the successes achieved by one or more projects (see Section 
Seven). 
 
Outputs achieved 
3.4 Table 3.2 shows a summary of the total outputs achieved by projects in 
Year 3, and the performance of all projects over the life of the ULF.  It 
should be noted that the analysis only covers outputs achieved up to the 
31st March 2001.  A number of projects have run on into the 2001/2 
financial next year and will achieve further outputs.  These outputs will be 
reported in Year 4.  
3.5 In summary the outputs achieved in Year 3 have been: 
• 7,322 learners have taken part in learning, of whom 1,200 were 
new learning reps; 
• over 1,600 training episodes for learning representatives including 
further training for existing learning reps in basic skills awareness; 
• 69 accredited courses have been developed or customised; 
• 3,700 ILAs opened. 
3.6 Across all three years of ULF funding: 
• almost 14,000 people have taken part in learning; 
• 3,250 learning reps have been trained; 
• over 25,000 people have been reached by awareness raising 
activities; 
• nearly 6,000 ILAs opened; 
• almost 9,000 individuals have had their learning needs surveyed or 
formally assessed. 
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Table 3.2: 
Outputs from ULF Projects – in Year 3 and across all years 
Outputs Year 3 All ULF Projects 
 No. No. 
Number of learners  7,322 13,954
Learners 6,122 n/a 
Learning reps 1,200 n/a 
Number attending awareness sessions  11,960 25,413
Number of learning representatives on training courses 1,640 3,256
Number achieving qualifications  4,559 5,996
Number of accredited courses developed  69 160
Number of other materials developed 69 164
Number of employers directly involved  1,110 2,292
Number of learning centers established/developed  40 66
Number of ILAs opened 3,713 6,605
ILAs used (where known) 324 n/a 
Number of learning needs surveyed/assessed 5,162 8,928
3.7 There is a wide range of other outputs achieved by the ULF projects.  The 
following are examples of the additional outputs reported by unions that 
did not fit within the standard set of outputs measures.  These include: 
• Learning Bank – a database of training opportunities, and Learning 
Champions (AEEU); 
• training for Union Officers and joint working with other unions 
(ASLEF); 
• development of websites (BECTU); 
• new stewards elected (GMB); 
• a Black and Asian member networking group (IPMS); 
• feasibility studies (NATFHE); 
• Learndirect access points established (PCS); 
• a database of professional facilitators and congress and conference 
events (RCN); 
• newsletters for members (UCATT); 
• local and national agreements on learning agreed with employers 
and secondment of internal project workers (USDAW). 
3.8 The range of output indicators demonstrate that ULF projects deliver both 
learning activities and activities that build infrastructure and capacity to 
support lifelong learning. 
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Target Setting 
3.9 Whilst the achievement of targets is not the only objective of the Union 
Learning Fund, the ability of unions to plan, monitor and achieve outputs is 
a factor that helps demonstrate capacity to develop and deliver learning.  
TUC Learning Services have been working with unions to advise on 
appropriate targets for projects, however, a significant minority of projects 
(15%) did not set out quantifiable targets in their project bids to the ULF in 
Year 3. In further discussion with the projects, the evaluators have 
identified at least one quantitative target for all but 2 of the Year 3 projects, 
which had outputs that could not be categorised within the standard set of 
ULF output indicators. For the remaining projects, performance against 
one or more target indicator is used in the following analysis. The analysis 
reports on the outcomes achieved by the 31st March 2001 and only for 
those projects that were due to complete by this date.  
Achievement of targets 
3.10 Figure 3.1 shows the extent to which aggregated targets (i.e. the sum of 
the expected target across all the projects that seek to achieve that output) 
have been achieved.  In Year 3, targets have been met or exceeded their 
target against all outputs except the aggregate target for ILAs.  Some 
targets have been exceeded by a considerable margin, including: 
• the number of employers involved was almost five times that 
originally forecast; 
• the number of people reached by awareness raising activities is 
almost four times the original target; 
• the number of ‘other’ materials developed is more than double the 
original number expected; 
• the number of learning centres developed or enhanced has been 
double that expected.  
3.11 In Year 3, performance across the indicators has improved from the Year 
2 performance in the majority (seven out of the ten) of the standard 
indicators. 
 
  
Figure 3.1: % of Target Achieved - Aggregate
Years 2 and 3 
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3.12 Figure 3.1 shows aggregated data across all projects.  This figure masks 
the fact that some projects under achieved and others significantly 
exceeded targets (this is discussed below).  However, overall, Year 3 
projects show a marked improvement in the delivery of outputs against 
targets.  This is seen to be due to both improved capacity to deliver and 
better project management skills, including more realistic target setting.  
•  
3.13 Comparing the performance of individual projects against targets is not 
straightforward as there is a range of projects with varied objectives, 
operating in different contexts. For example, some focus on the workplace; 
others are focused on developing infrastructures across the union. Given 
this variety, there is no single measure or set of measures that can give an 
indication of the type of project that is most likely to succeed, as the 
definition of success varies.  However, Figure 3.2 reports on the 
achievement of projects against their original targets.  
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3.14 At the end of March 2001, 45% of projects had achieved or exceeded all of 
their targets, while a further 13% had achieved at least 75% of their 
targets.  Conversely, 10% had made no progress towards their targets. 
This shows a marked improvement on the similar analysis of performance 
in Year 2, when for example, only 25% achieved or exceeded all their 
expected targets. 
 
Figure 3.2: Percentage of Targets Achieved in Year 3
10%
10%
16%
6%
13%3%
42%
No targets 0% <50% <75% <99% 100% >100%
Outputs per Project 
3.15 Output per project7 provides an indicator of the extent to which capacity 
has developed through learning lessons from previous years and in 
delivering projects more efficiently. Table D.6 in Annex D shows the data 
on average outputs per project achieved over the three years. 
3.16 In a number of key areas, the Year 3 projects have made substantial gains 
over previous years: 
• the number of learners per project has increased steadily and in 
Year 3 there is an average of 130 learners per project; 
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7 The calculation of a particular output per project includes only projects that have outcomes 
against this measure. 
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• there has been a substantial increase in the number of 
qualifications achieved per project.  This suggests an improvement 
in support and focus on accessing accredited providers, and 
reflects the extent to which ‘continuation’ projects have supported 
learners engaged in previous projects through to accreditation; 
• the number of employers directly involved in projects has also 
increased, which again suggests increased capacity to deliver 
larger scale projects and provides an indication of the extent to 
which projects developed in one workplace are being rolled-out into 
new sites. 
3.17 Despite the overall, very positive rate of improvement in performance, 
there are a number of areas where projects (overall) have not seen an 
improvement in performance on previous years.  For example: 
• the number of ILAs per project opened through ULF has fallen; 
• the number of people that have had their learning needs 
surveyed/assessed per project has also continued to fall;  
• the number of learning reps trained per project has fallen. 
•  
3.18 The barriers that projects have faced in achieving their objectives, and the 
reasons for this are discussed below.  In reviewing the output data, the 
seemingly relatively poor performance in undertaking needs assessment 
and accessing ILAs is felt by project managers to be partly due to the 
changing nature of projects. 
3.19 The fall in the number of ILAs per project is felt to be due to the fact that in 
Year 1 and 2 many projects focused specifically on promoting ILAs and 
helping members to access provision using them, whereas the use of ILAs 
in Year 3 is now more integral to broader based projects that include 
several themes or activities. 
3.20 Similarly, in Year 1 and 2 many projects focused on assessing the demand 
for learning and surveying members’ learning needs. In Years 2 and 3, 
‘continuation’ projects have subsequently focused on the delivery of 
learning.  Furthermore, where more formal learning needs assessments 
are taking place, for example, in the basic skills projects, the more 
intensive and expert resource required to do this means that the volumes 
achieved via this activity should not be directly compared with the volumes 
achieved through more general learning needs surveys. 
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3.21 The finding that projects have trained less union learning reps than 
anticipated does cause concern as the ULR is at the heart of much of the 
union learning agenda. Although the proportion of projects seeking to train 
and support ULRs has increased, the actual number of trained learning 
reps per project has fallen by nearly half since Year 1.  This again may 
reflect a change in focus for projects as they try to build networks of 
support for their existing learning reps before training new ones. However, 
a number of projects have trained less ULRs than expected and several of 
these projects cite difficulties in securing release from employers for 
staff to attend learning rep training. A small number of projects have faced 
difficulties arranging training provision for learning reps. Below, we report 
on the barriers faced projects in achieving their objectives. A ‘lack of 
support from employers‘ is reported as the major barrier across the ULF 
and within this gaining release from employers for both ULR training and 
learners is a major issue.  
3.22 Activities have been underway to seek to reduce these barriers. This has 
included developing a module on working with employers to include in the 
core union learning rep training course, the Front Line Advice and 
Guidance (FLAG) programme. In addition to the core 5-day course, the 
programme will have satellite modules covering specific topics such as 
NVQs, ICT and basic skills that will enable trained ULRs to attend for one 
day sessions to develop further skills and knowledge on topics of relevant 
to them in their workplace and to the learners they seek to support. 
3.23 In addition to these developments, however, there remains a need to 
ensure projects that train learning reps also develop effective strategies for 
seeking to minimise these potential barriers. Even if the TUC’s proposals 
for the right to time-off for training for ULRs are realised, there will be a 
need to ensure that employers are supportive of the work ULRs, are 
convinced of the business benefits of release and that reps are effectively 
encouraged to take-up these rights.  
3.24 It is expected that Year 3 ‘continuation’ projects will perform relatively 
better than those projects run by unions that are relatively ‘new’ to the 
ULF. Table D.7 in Annex D shows the analysis of the outputs per project 
produced by new and continuation projects in Year 3 and indicates that the 
Year 3 ‘continuation’ projects have on average been much more 
successful in delivering outputs than Year 2 projects or the ‘new’ Year 3 
projects, indicating increased capacity to deliver.  Across the majority of 
indicators, the continuation projects in Year 3 have produced more 
outcomes per project than new projects.  The following changes are of 
particular note: 
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• continuation projects supported over three times as many learners 
to achieve qualifications; 
• many more employers are involved in continuation project activities. 
Costs per Output 
3.25 Cost per output measures the efficiency of projects to deliver a single 
output8 and it is expected that cost per output would fall as capacity to 
deliver increases.  Table D.8 in Annex D shows the analysis of cost per 
output achieved by the ULF projects in Years 1 to 3 and clearly 
demonstrates the significant fall in cost per unit across the key indicators, 
particularly in relation to learners enrolling, learners achieving 
qualifications and the number of employers directly involved in projects. 
3.26 The only area in which cost per unit has increased since Year 1 is the 
take-up of ILAs, but, as discussed previously, this is probably at least in 
part due to difficulties experienced by some projects in accessing ILAs. 
3.27 Overall this pattern suggests that unions are building on the groundwork 
undertaken in earlier funding rounds to roll-out larger scale projects using 
the knowledge and expertise they have gained. 
 
8 The calculation of cost per output only includes projects that have a target or report outcomes 
against a specific measure.  However, it does not attempt to apportion the project’s funding across 
its targets. 
  
4 BARRIERS TO ACHIEVING TARGETS 
4.1 In Year 3, projects were asked to identify the key barriers to the 
achievement of project targets.  Figure 4.1 outlines the key barriers 
identified.  Three quarters of projects identified at least one barrier.  
 
Figure 4.1: Barriers to the Achievement of Targets - Year 3
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4.2 Almost four in ten projects feel that they faced barriers to achieving targets 
due to a lack of support from some employers.  This includes difficulties 
faced even when national partnership or corporate learning strategies are 
in place where as one project manager notes: 
• “The principle of Lifelong Learning has been agreed at senior level 
and we are now getting forward agreement of this, however the 
operational implications of corporate policies have not filtered 
through to local operational managers”(ULF project manager). 
4.3 Overall, the issue of securing release for learners continues to be an issue 
for projects, indicating the continued need for projects to promote the 
business benefits of ULRs to employers.  The other main barriers faced in 
project delivery have been: 
• difficulties in opening or using ILAs to fund a course; 
• over ambitious original targets; 
• difficulties in arranging/getting access to courses. 
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4.4 The issues mentioned in the ‘Other’ category of barriers include problems 
created through the announcement of redundancies by firms and other 
unrelated industrial relations issues that have caused workplace projects 
to be put on hold.  Projects were asked to identify any specific issues 
relating to use of ILAs.  The responses are outlined in Figure 4.2. 
 
Figure 4.2: Barriers to Using ILAs  - Year 3
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4.5 Overall, just under half of the projects seeking to access ILAs for members 
reported no problems.  Figure 4.1 shows that ULF Projects Managers are 
most likely to identify issues relating to courses and time as being the 
greatest barriers to using the ILA.  Difficulties relating to courses refer to 
finding appropriate courses or relate to the learners confidence to progress 
to college based provision. 
4.6 Some of the barriers initially faced by projects in accessing ILAs were due 
to the changes taking place during the year with the establishment of the 
national ILA framework, and some initial problems in accessing accounts 
through new mechanisms.  Most of those issues have now been 
overcome.  However, some targets for the number of ILAs were not met 
because, in the sequencing of project activities, ILA take-up will not be met 
until projects have become established and learners engaged.  
Particularly, over ambitious targets for ILAs were set for some basic skills 
projects, where, on reflection it was unrealistic to consider the use of an 
ILA to access provision as a progression route within the timescale of the 
project. 
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4.7 In addition, financial barriers, including the payment of the £25 contribution 
is still felt to present a barrier to low paid workers.  The costs and access 
to transport and childcare are also felt to be more significant barriers for 
ULF learners than for ILA customers as a whole. 
4.8 A number of projects have sought to address the problem of the financial 
contribution to ILAs through establishing a collective learning fund.  The 
Year 3 MSF project in the North West is an example where this has been 
achieved through funding contributions from participating unions and the 
NHS Trust. 
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5 ULF LEARNERS 
5.1 An additional area for investigation in the Year 3 evaluation has been the 
collection of data on the profile of the learners9 involved in the ULF 
projects. It is recognised that at present many projects do not have the 
systems in place to provide detailed information about learners, and 
requests for this information were not made until early in 2001, making it 
difficult for projects to collect data on learners retrospectively.  Projects 
were asked to report on the following: gender, age, ethnicity, disability, 
occupation, employment status and previous learning and qualifications of 
learners.   
5.2 There was very little data known on the proportion of learners with a 
disability. Overall, two thirds of projects were able to provide information 
about the characteristics of learners. During Year 3, TUC Learning 
Services has led development work with participating unions and DfEE to 
agree the framework of monitoring data that reports on union learning. 
This has included clarification of the definitions and methods of collection 
of data on the profiles of learners taking part in ULF activities. This work 
will be on-going in Year 4 of the ULF. 
5.3 Where possible, comparisons are made here to similar data reported in 
the National Adult Learning Survey (DfEE, 1997). No direct comparisons 
should be made between the two sets of data as the sampling and 
reporting mechanisms differ considerably between the two sources 
of data. Therefore, the extent to which observed differences in the data 
from the two sources are due to factors such as the relative concentration 
of ULF activities in certain industry sectors or in certain geographical 
regions cannot be known. However, NALs does provide interesting 
benchmark against which to report the profile of ULF learners. 
Gender 
5.4 Figure 5.1 shows the proportions of male and female ULF learners and 
the results by gender of the National Adult Learners Survey (NALS).  
Figure 5.1 shows that around 69% of ULF learners are male and 31% are 
female.  This differs markedly from respondents to the National Adult 
Learners Survey, which reported a relatively even gender distribution of 
adult learners nationally. 
 
9 This analysis includes learning reps. 
  
Figure 5.1: Gender of Adult Learners - ULF and NALs
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Employment Status 
5.5 Figure 5.2 shows a similar comparison for the employment status of ULF 
learners. Figure 5.2 shows that the vast majority of learners involved in 
ULF are employed full-time (around 89%), which is higher than the 
proportion of learners in the National Adult Learners Survey.  Furthermore, 
it should be noted that a significant minority of ULF learners work shifts, a 
group always perceived as marginalized by existing provision.  An 
estimated 6,500 ULF learners in Year 3 were full-time employees, 775 
worked part-time and just over 2,300 were shift workers. 
Figure 5.2: Employment Status of adult learners - ULF and NALS
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Ethnicity 
5.6 Table 5.1 shows the breakdown by minority ethnic group of ULF learners 
in Year 3 and that reported in the National Adult Learning Survey.  Again 
there are marked differences between the make-up of ULF learners and 
those covered by the National Adult Learners Survey.  Broadly, ULF has a 
relatively higher proportion of learners from minority ethnic groups. 
 
Table 5.1: 
Ethnicity of ULF and NALS Learners 
 % ULF Estimate for ULF % of NALS 
White 90% 6,600 95% 
Black 2% 149 1% 
Indian 4% 267 2% 
Pakistani/Bangladeshi 2% 135 0% 
Chinese 0% 20 0% 
Other 2% 150 2% 
Age 
5.7 Figure 5.3 shows the age profile of the ULF learners in Year 3, again 
compared to the National Adult Learning Survey10. The graph 
demonstrates the strength of ULF in engaging older workers, over two 
thirds of ULF learners are aged between 41 and 60 compared to around 
37% of those reported in the NALS.    
Figure 5.3: Age profile of adult learners - ULF and NALS
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10 The age bands for the National Adult Learners Survey differ slightly to those used to monitor the 
ULF.  They are 19 and under , 20-29, 30-39, 40-49, 50-59, 60-69.   
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Occupations 
5.8 Figure 5.4 shows the occupational breakdown of the ULF learners in Year 
3, again compared to the NALS. Figure 5.4 indicates that the ULF projects 
have been successful in targeting learners who are excluded access to 
learning.  The key occupational areas in which ULF projects reach 
learners are craft and related occupations (34.4%), plant and machine 
operatives (24.4%) and other and unskilled occupations (21.0%). A total of 
80% of ULF learners work in these occupational groups, compared to 23% 
of those reported nationally in NALS.  Table 5.2 shows the estimates for 
learners in each occupation covered by ULF. 
Figure 5.4: Occupational profile of adult learners - ULF and NALS
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Table 5.2: 
Occupations of learners  
 % of ULF Estimate for ULF 
Managers & Administrators 1.3% 100 
Professional Occupations 7.7% 570 
Associate Professionals & Technical Occs 4.2% 310 
Clerical & Secretarial Occupations 4.1% 300 
Craft & Related Occupations 34.4% 2,520 
Personal & Protective Services 0.0% 0 
Sales Occupations 2.8% 200 
Plant & Machine Operations 24.4% 1,790 
Other & unskilled occupations 21.0% 1,540 
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Highest Qualification 
5.9 ULF project managers estimate that only around a fifth of ULF learners 
have a highest qualification level of NVQ level 2 or equivalent or higher.  
This compares to around 52% of respondents to the NALS.  This would 
seem to be further evidence of unions’ ability to reach those traditionally 
excluded from learning through the work of the ULF. 
Non-traditional Learners 
5.10 Project managers also estimate that up to four fifths of learners (80%) 
engaged through the ULF have not taken part in any formal learning at or 
outside of work in the past two years.  In the National Adult Learning 
Survey, three out of four learners (74%) had participated in learning at 
some point in the three years prior to the survey. 
5.11 Further work is required to develop the monitoring to improve the reporting 
of learner profile data and benchmarks against which to assess the extent 
to which unions help to achieve the ‘widening participation’ agenda. 
However, initial indications are that ULF projects have been successful in 
reaching groups of learners that are traditionally hard to reach and engage 
in learning. 
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6 BASIC SKILLS PROJECTS PERFORMANCE REVIEW 
 
 “This course has given me the chance to get beyond the conveyor belt and 
factory life. I used to be frightened of going back to learning but now I am 
not. It has widened my way of thinking.  I am very grateful to the Baker’s 
Union, Oldham College and Park Cakes Bakery for giving me this chance” 
Learner, Basic and Key Skills in the Baking and Food Industry, BFAWU 
Introduction 
6.1 In this section we report on the progress and achievements of the basic 
skills funded projects through Year 3 of the ULF and compare them to the 
achievements of the Basic skills projects funded in Year 2.   
6.2 The funding of projects with a specific focus on basic skills began in Year 
2, in collaboration with TUC and the Basic Skills Agency.  Over the two 
years, 43 projects have been supported (a third of all ULF projects) to 
address basic skills in the workplace. The remainder of this section is 
structured as follows: 
• key findings from the review of basic skills projects last year; 
• the profile of basic skills projects; 
• outputs achieved;  
• learner profiles; 
• evidence of capacity building. 
Key findings from Year 2 
6.3 Year 2 of the ULF funded the first tranche of basic skills projects.  The 
evaluation reported on the key achievements and lessons learned by the 
unions involved.  In Year 2, most project teams had little or no previous 
experience of working in this field. To support the basic skills projects, the 
TUC and Basic Skills Agency provided a dedicated resource to provide 
advice and guidance to unions. This support has been recognised by 
unions as a model of good practice in helping projects and in building 
union capacity in this area.  The Year 2 evaluation also identified the 
following: 
• the projects made good initial progress in developing structures of 
support in a limited period of time; 
• however, the number of learners with basic skills needs that had 
been engaged in learning was below expected targets; 
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• the projects reported the importance of engaging employers in the 
development of basic skills within the workplace; 
• the process of engaging learners for basic skills provision was often 
slow and harder than expected, and reinforced the need for ground 
work to be done in the development of structures such as learning 
reps, methods of assessment and workplace provision before 
learners could be effectively engaged; 
• the monitoring of learner achievement and progression was a 
relatively weak aspect for many projects; 
• overall, however, the issue of addressing basic skills had become 
an important agenda for several unions. 
Number of projects and unions 
6.4 In Year 2, there were 11 basic skills projects run by 8 unions and one 
Bargaining for Skills (BfS, now TUC Learning Services team) in the 
regions. All of the unions running projects in Year 2 have continued basic 
skills activities in Year 3. In Year 3, 16 unions and four BfS team ran 32 
basic skills projects in Year 3.   
Projects by Region 
6.5 Figure 6.1 shows the geographic distribution of projects in Year 2 and 3. 
the profile is similar to that of the ‘mainstream’ ULF projects in the regions 
areas with the highest concentration of activities are the North West and 
London.  The distribution of projects has become more evenly distributed 
since Year 2. In Year 2, basic skills projects were located in six regions. In 
Year 3, there was at least one project in all regions, with the exception of 
the East of England.  
6.6 In Year 3, there are also four basic skills projects with a national focus 
compared to none with this focus last year. These national projects include 
ASLEF’s Improving basic skills in the rail industry, BFAWU’s Basic and 
key skills in the baking and food industry, CATU’s Facing the future 
together and UNISON’s Workplace basic skills capacity building.  
6.7 Just over half of the basic skills projects (18) in Year 3, are operating in 
more than one workplace.  On average the basic skills projects are 
operating across four workplaces.   
 
  
Figure 6.1: Distribution of Basic Skills Projects by Region Years 2 and 
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Project Funding 
6.8 Total funding of basic skills projects in Year 2 was £400,000 and just over 
£1.5 million in Year 3. The average funding size of basic skills projects has 
increased.  In Year 2, 77% of projects were funded by the ULF to between 
£20,000 and £40,000, but in Year 3 nearly three quarters of the projects 
received more than £40,000 of ULF funding.  In addition, the number of 
smaller projects (less than £20,000) funded this year has increased.  
These projects include CATU - Facing the Future Together and UNISON – 
Capacity building.  These smaller projects consolidate basic skills activities 
developed in Year 2 or through the union’s other learning activities. 
External Links 
6.9 The ability of the basic skills projects to engage partners in the 
development of learning activities is vital to their success.  An analysis of 
the partners involved as project bid partners shows that there has been an 
increased proportion of projects working with NTOs and RDAs, with one in 
five projects working with an NTO and one in six working with an RDA. 
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6.10 The evaluation in Year 2, identified the involvement of employers as active 
partners in basic skills projects as being critical not only to the success of 
the single project but to building employer understanding of basic skills 
issues and sustaining activities. The two most prominent groups of 
partners are colleges and employers. However, overall, the percentage of 
projects with employers identified as bid partners has declined. In contrast, 
at the local level, projects have developed a wide range of new 
partnerships with providers and employers and the actual number of 
employers and colleges taking part in projects has increased.   
Outputs achieved 
6.11 Three of the projects report no outputs to date. Two report that this is 
because their contract with DfEE began later in the year. The other has 
been delayed due difficulties in committing staff resource to the project: 
resource that is already committed to other ULF activities.  Table 6.1 
shows the summary outputs achieved across the remaining projects. In 
Year 3 of the ULF, basic skills projects have reported that just under 2,300 
learners have been engaged in project activities.  In addition, 647 learning 
reps have been trained in basic skills awareness.   
6.12 One project, Bargaining for Skills in the North West, assisted 960 or 
40% of the total learners supported by the ULF basic skills projects this 
year. This was due to a unique opportunity offered by an employer to 
assess and train employees on one site.  Whilst this achievement must be 
celebrated in terms of the scale of achievement, it must be noted that the 
circumstances by which it came about means that it would be unlikely that 
this scale of activity would be replicated in an ‘average’ ULF project, 
however, the scale might be repeated in projects where similar 
circumstances of large scale redundancies or closures were happening.  
6.13 In some of the analysis that follows, we look at the performance of the 
achievements made by the other projects in order to assess the progress 
of those operating in a more ‘normal’ context. Working with providers, ULF 
basic skills projects have developed 26 courses, including developing 
materials with specific reference to the context in which basic skills 
learners are working.  In addition, ULF basic skills projects have been 
involved in the development of, or improved access by basic skills learners 
to, ten learning centres. 
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Table 6.1: 
Basic Skills Projects - Outputs in Year 3 
 Year 3 
 N 
Number of learners 2297 
Number of learning representatives trained 647 
Number of courses customised/contextualised for specific 
workplaces/unions 26 
Number of ‘other’ materials developed 25 
Number of learning centres established/developed access to 10 
Learning reps - basic skills awareness training 
6.14 During the Year, the TUC and partners have developed the basic skills 
awareness course as additional provision within the Front Line Advice and 
Guidance (FLAG) training for union learning reps. Across the basic skills 
projects, 228 new learning reps new have been trained and a total of 419 
learning reps have attended the basic skills awareness course, this 
includes ‘new’ learning reps and those that have attended the FLAG 
course in previous years. 
Accreditation and progression  
6.15 Table 6.2 indicates that just under 1,500 ULF basic skills learners or 58% 
of those that had started a basic skills programme, had achieved 
accreditation by the 31st March 2001.  Awards include OCN, Wordpower 
and Numberpower. The remaining 42% of those starting programmes had 
not completed their learning by this date.    
Table 6.2: 
ULF Basic Skills Projects – Qualifications and Progression 
 Year 3 
 N 
Number of people who achieve qualifications 1,442 
Number of lLAs opened 391 
Progressed into other learning 134 
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6.16 ULF project managers report that 9% of learners (134) that have 
completed their basic skills course have progressed on to other courses 
including key skills, CLAIT, IBT and ECDL programmes.  However, 
tracking the progression of learners onto other provision is not standard 
practice across the ULF projects and there may be additional numbers 
progressing into other learning.  
6.17 Projects also report that 17% of basic skills learners have also opened an 
ILA, however because the opening of ILAs cannot be tracked by ULF 
project managers, the actual number of accounts used to fund courses to 
which basic skills learners progress cannot be reported. 
6.18 Table 6.3 shows the total number of people involved in awareness raising 
activities.  These activities include events in the workplace that introduce 
potential learners to the project and explain options for taking part in basic 
skills programmes.  This activity also includes communication to a wider 
audience of employees, managers, union officials and partner 
organisations. In total, almost 4,500 people have been engaged in basic 
skills awareness raising activities. 
6.19 Across the projects, 140 employers have been involved in the ULF basic 
skills activities, an average of 7 per project.  This compares to an average 
of 3.5 employers per project last year and is higher than the target number 
forecast.  This indicates that, although there are some difficulties in 
ensuring that there is effective partnership working with employers to 
secure release for learning and in supporting basic skills learners at work, 
many projects have been more successful than expected in engaging 
employers in the issue of addressing basic skills in the workplace. 
 
Table 6.3: 
ULF Basic Skills projects - Engaging learners and employers  
 Year 3 
 n 
Number of people attending awareness raising events 4468 
Number of employers involved 140 
Number of learning needs assessments 1036 
  
6.20 The total number of learning needs assessments reported is 1,036. This is 
less than half of the number of basic skills learners reported. This 
difference potentially causes concern as it is expected that all basic skills 
learners will have a formal needs assessment at the start of their 
programme. This is potentially a reporting problem due either of a lack of 
clarity in the definition of learning needs assessment or that ULF projects 
are not automatically collecting data on assessments undertaken by 
providers. In the development of monitoring the of ULF activities this 
measure needs to be reviewed to ensure clarity and accuracy in reporting. 
Achievement of targets 
6.21 Overall, the performance of the basic skills projects is significantly better 
than last year.  Figure 6.2 shows the percentage of total outputs against 
the original targets set by the projects.  In Year 3, all but one of the 
aggregate targets has been reached.  The target that has not been met is 
the number of learning needs assessments undertaken. However, this 
may be due to a reporting problem. In contrast in Year 2, only one of the 
aggregate targets was met. 
6.22 In addition, it must be noted that one project involved 40% of the total 
number of learners.  Taking this project out of the performance analysis 
finds that the remaining projects achieved 70% of their combined target for 
learners.  Even with this project taken out of the analysis, the performance 
has been relatively better in Year 3 compared to the performance in Year 
2. 
 
Figure 6.2: % of Targets Achieved in Year 2 and Year 3
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6.23 Below we report on the difficulties projects have faced in achieving targets. 
One key factor mentioned by almost a third of projects is that initial targets 
set were over ambitious. The TUC/BSA support for projects needs to help 
unions to set realistic objectives, particularly in the first year of a project. 
6.24 There has been a significant improvement in performance upon last year’s 
achievements even excluding the TUC NW project’s achievements.  
Improved performance is also noted in terms of the outputs per project, 
shown in Table 6.4.  The average number of outputs per project in Year 3 
exceeds those achieved in Year 2 with the exception of the number of 
courses developed and the number of learning needs analyses 
undertaken. However, as noted above, the reporting of this needs to be 
reviewed.  
6.25 It is also noticeable that the performance of the ‘continuation’ projects is 
significantly better than that of the ‘new’ projects in Year 3.  In addition, the 
‘new’ Year 3 projects performed better than the Year 2 projects against 
over half of the output indicators.  This would indicate that the support and 
planning behind the ‘new’ projects has been beneficial and that union 
capacity to deliver them has increased. 
 
Table 6.4: 
ULF Basic Skills Projects - Average  
output per project Years 2 and 3  
 Average for 
All Year 2 
Basic Skills 
projects 
Average for 
All Year 3 
Basic Skills 
projects 
Average for 
new Basic 
Skills 
projects 
Average for Basic 
Skills Continuation 
Projects 
Basic skills learners 4 9 144 
People attending awareness 
sessions 
13 27 2 345 
Learning representatives trained 1 3 18 
Learners achieving qualifications 3 7 141 
Accredited courses developed 3 
Other materials developed 2 
Employers involved 8 
Learning Centres established 1 
lLAs taken-up 5 6 83 
Training/Learning needs analyses  12 4 63 
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6.26 The relatively low number of learning needs assessments achieved 
against original targets causes some concern.  For a number of projects, 
accessing skilled staff to undertake assessment has been problematic.  
Projects and colleges have noted a shortage in basic skills tutors due to 
the wide range of initiatives currently underway nationally, leading to 
pressures in demand for providers with a track record of delivering basic 
skills in the workplace. 
6.27 In addition, engaging learners continues to be a key challenge and this 
has been more problematic for some projects more than others. Further 
sharing of good practice in this area is key to ensure that unions develop 
appropriate approaches to engaging members.  Successful basic skills 
projects have identified a number of key factors and lesson learned:  
• trained ULRs; 
• support from the employers including supervisory and management 
staff; 
• links with other union learning activity to offer a progression route 
for basic skills learners; 
• working with skilled and experienced tutors. 
6.28 These elements have already been highlighted by the BSA and the TUC in 
guidance and materials for learning reps and ULF projects.  There is a 
continuing need to ensure that unions and project partners use this good 
practice guidance as the basis for future work.  
Barriers 
6.29 The basic skills project managers indicate a range of barriers faced in 
achieving their objectives.  Figure 6.4 shows that a third cite over 
ambitious targets as a key reason why targets have not been met.  The 
TUC/BSA support team confirm that in a number of cases, unions sought 
to develop quite ambitious programmes, covering a number of regions and 
developing complex delivery models. 
6.30 The two main problems encountered have been problems in accessing 
suitable provision and in the lack of support from employers.  The 
latter has arisen in a number of instances where initial support for the 
project from senior managers has not been effectively communicated to 
others such as line managers or supervisors that results in actual support 
in terms of release or support for learners.  
  
6.31 Projects have also reported some problems in accessing provision. Some 
providers have not been able to commit resources to supporting a ULF 
project. A number of projects also report difficulties associated with 
purchasing basic skills provision from providers; some have found 
difficulties in being able to satisfactorily agree with provider the delivery of 
provision at a time and place to suit employer and learner needs at the 
workplace, others have found considerable difference in the prices 
charged by different providers for workplace delivery.  
Figure. 6.4:  ULF basic skills projects - Barriers to 
achievement of targets
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6.32 Good practice, for example that emerging from the BSAs ‘A Fresh Start in 
the Workplace’ programme has highlighted the benefits of engaging 
supervisory staff in the development and delivery of workplace basic skills 
activities.  Other national initiatives seek to increase the volume of basic 
skills tutors, however shortages of tutors will continue, in the short to 
medium term, to be an issue that may restrict union ability to achieve their 
objectives in this area.  The design and delivery of future projects needs to 
be carefully considered to ensure that these real constraints are realised 
and the expectations of learners with basic skills needs are not unduly 
raised without the infrastructure being in place to help ensure that 
expectations are met. 
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Profile of ULF basic skills learners 
6.33 Figures 6.5 to 6.9 show the key characteristics of the basic skills learners 
that have taken part in ULF basic skills projects. In summary,  
• three quarters of basic skills learners are male; 
• 85% work full time and 15% work part time. However, 66% of the 
basic skills learners work shifts, indicating that projects have been 
successful in engaging those that find it difficult to attend much of 
the college or class-room based provision available; 
• 12% are from minority ethnic groups who are involved in ESOL and 
other basic skills provision; 
• the age profile of the basic skills learners is similar to those taking 
part in ‘mainstream’ ULF projects, with four in ten basic skills 
learners aged 41-50; 
• half of all basic skills learners work in plant and machine operative 
occupations and a further quarter work in other unskilled jobs. 
Interestingly, the spread of those undertaking basic skills learning 
cuts across all occupations, with 2% of basic skills learners 
currently working as managers and a further 2% in associate 
professional and technical occupations. 
 
 
Figure 6.5: Basic Skills Learners - Gender
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Figure 6.6: Basic Skills Learners - Employment Type
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Figure 6.7 Basic Skills Learners - Ethnicity
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Figure 6.8: Basic Skills Learners - Age
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Figure 6.9: Basic Skills Learners - Occupation
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6.34 The majority of projects are partnerships with college basic skills 
departments or local authority adult education centres to undertake basic 
skills assessments and delivery of training.  A smaller number of projects 
have recruited a basic skills tutor to the project.  Across the projects where 
assessments and learning were delivered by a partner, almost a quarter of 
project managers were not able to report the basic skills levels of those 
supported on ULF projects.  This indicates a similar finding to that reported 
for the mainstream projects in Years 1 and 2, that key data on the profile 
of learners is not automatically being requested by or being reported 
to ULF project managers by others in the delivery partnership.  However, 
gaining an understanding about the types of learners is critical in planning 
and designing future projects. 
Basic skills levels 
6.35 Three quarters of the basic skills projects were able to report on the level 
of basic skills need.  Two thirds of these projects support learners with pre-
entry or entry-level basic skills. Across the projects, 72% of learners had 
pre-entry or entry-level basic skills needs and the remaining 28% had 
Level 1 basic skills needs. This finding indicates that the ULF projects are 
succeeding in reaching out to and engaging learners with the lowest 
level of basic skills. 
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Evidence of Capacity Building 
6.36 The aim of the ULF in supporting the basic skills projects is to build the 
capacity within unions to developing lifelong learning through addressing 
basic skills needs at work.  Despite the problems faced, Year 3 activity has 
demonstrated how capacity has been built within unions in a number of 
ways. 
Making the case to employers 
6.37 BFAWU has identified that potentially around 40% of employees in the 
industry have basic skills needs and this is recognised as an issue not only 
for individuals, but also for the sector as it seeks to build basic standards 
in food hygiene.  The current ULF project has used materials developed in 
the BSA ‘A Fresh Start in the Workplace’, that mapped the basic skills 
curriculum against the occupational standard underpinning the food 
hygiene qualification and a Food Hygiene and Basic Skills Pack has 
been produced for use in the sector. 
Developing tutors and pathways 
6.38 UNISON has been seeking to develop structures to support basic skills 
learners.  Its Capacity Building project has developed an in-service 
training structure and framework for tutors teaching on workplace 
basic skills programmes.  The framework provides a progression route into 
the union’s learning@work programme. 
Innovation in assessment delivery  
6.39 The UCATT basic skills project has developed its working relationship with 
Lewisham College, introducing innovation in the delivery of on-site basic 
skills assessments, by the college using laptops to help the union to 
integrate basic skills needs through the provision of health and safety 
training. 
6.40 Bargaining for Skills London has been working to facilitate the roll-out of 
the TUC Communications CD-ROM and the training of learning reps in 
basic skills issues. In addition, through this project, all Bargaining for Skills 
workers and tutors have been briefed on basic skills. 
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Developing union structures to support basic skills 
6.41 GMB has been focusing on the development of a network of learning 
reps within two major plants, including the provision of advice and 
guidance to those with basic skills needs. In addition, the union has been 
working with the BSA and an FE college to map basic skills standards to 
the Cleaning and Support Services NVQ and offering an NVQ with basic 
skills support. Project work has included the development of more user 
friendly NVQ materials and undertaking basic skills assessments at the 
start of the NVQ programme. This has helped to ensure that appropriate 
basic skills tuition was built into the course and learning reps have been 
trained as D32/33 assessors, helping to build capacity in the workbased-
delivery of NVQs and the basic skills learners in the workplace. In total, 65 
learners were recruited onto the course and participants have achieved 
units towards the full NVQ. In addition, the mapping has identified the 
extra tuition needed for learners so that they could be accredited with City 
and Guilds Wordpower and Numberpower. 
6.42 The work undertaken by BFAWU provides an example of the impact the 
basic skills projects can have on employers and has been very well 
received, with a member of the employer’s management reporting:  
• “We need people to move forward with the company.  We have had 
a major reorganisation of the factory and we need people open to 
change and willing to learn.  ULF has been an impetus for learning 
– it has opened up some real opportunities to us”.   
6.43 The company’s involvement in the project has stimulated it to look into 
further training for its staff and, as a result of approaching local colleges 
one has offered to set up a learning centre on the factory site. The 
following indicates the way in which the ULF basic skills activities have 
helped GMB to develop its capacity in basic skills delivery. 
GMB basic skills: The project in its first year did not reach expected targets, but 
learned valuable lessons about the key success factors for the delivery of an English as an 
additional language (EAL) project.  These included: 
• The need for detailed initial assessment; 
• The value of having an experienced trainer, able to be flexible to the needs of 
learners at the workplace; 
• The need to engage employers effectively to help build their understanding of 
the aims of the programme. 
In the follow-on programme, the project has exceeded its targets, and had a number of 
additional achievements including learning reps in one workplace developing a training 
strategy with one public sector employer, 35 learners on IT courses, the development of a 
joint employee development scheme involving 300 employees, a new steward elected and 
80 enquiries about learning opportunities.  The projects have helped the union develop a 
programme of EAL support that covers a range of needs from pre-entry to guided open-
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learning.  In addition, the union is developing a network of learning reps and the 
development of workplace and safety rep courses including provision for reps with English 
language support needs, thereby opening up access to development for reps potentially 
previously excluded from union education.  The experience of the ULF projects to date and 
the capacity built has led to the development of an EAL programme with a hospital, for 
cleaners and domestic staff, and the proposed development of a programme with a local 
authority contractor to undertake training needs analyses and deliver training for a potential 
1000 workers. 
6.44 Overall, Year 3 has seen a significant increase in the achievements and 
capacity developed by the basic skills projects.  These achievements have 
indicated the value of ring fencing funding to target resources and support 
in this area, as it seems unlikely that the progress achieved to date would 
have been made, at the rate seen, without this provision. 
6.45 There remain a number of projects that have faced similar problems as 
those identified last year, indicating the need to ensure that the good 
practice learned to date is built into the design and delivery of future 
projects. 
6.46 Many of the issues faced are similar to those faced nationally by other 
partners in delivering basic skills.  However, the basic skills ULF projects 
offer opportunities to test models of delivery in the workplace that 
maximise the use of expert resources, particularly basic skills tutors.  The 
presence of project workers and union learning reps trained in basic skills 
awareness offers the chance to develop and test approaches whereby, 
ULRs and others work jointly in the workplace.  The learning gained from 
testing models needs to be reported and shared not only across unions, 
but also with other partners, colleges and others seeking to address the 
basic skills agenda. 
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7 OTHER ACTIVITIES GENERATED BY ULF 
7.1 The assessment of achievement and performance above, reports on the 
wide variety of the outcomes from ULF projects, however the analysis 
does not capture the activities developed by unions as a result of their ULF 
projects.  Table 7.1 reports the proportion of projects that have identified 
some additional activities that are planned or have already started as a 
consequence of ULF projects. 
 
Table 7.1: 
Additional Activities Reported  
(% of all projects) 
 Started Planned 
Similar projects developing in new regions 
or branches of the union. 21% 18% 
Employers developing similar activities 
elsewhere i.e. at other sites. 13% 6% 
Union is working with new employers on 
similar activities 19% 11% 
Union working with new partners to develop 
similar activities 17% 12% 
Union is working with other unions to 
develop similar activities 11% 9% 
 
7.2 The type of additional activity most likely to be reported is the development 
of similar projects based on the models developed through ULF in other 
areas, looking to extend the project to work with new employers and 
partners. 
7.3 The development of ULF projects aims to build union capacity in lifelong 
learning.  Developing a simple measuring of increased capacity is not 
straightforward.  The structures within unions vary considerably and their 
‘baseline’ of education services that existed prior to the ULF also varies.  
The additional activities generated by the ULF are one indication that 
capacity building is taking place.  These activities either stimulate the 
development and extension of similar projects or are activities that seek to 
address gaps that have been identified. 
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7.4 In this section we report on additional activities that have been reported by 
the project managers involved in the delivery of ULF projects in Year 3.  
We are aware that this may under-report further activities, as the training 
and development of union learning reps also leads to learning activities 
that are on-going.  Currently there is no systematic way of reporting on the 
volume and type of learning activities that union learning reps undertake 
outside of those that are supported through ULF projects.  The TUC and 
‘ULF’ unions are currently exploring ways in which this activity can be 
reported. 
Proportion of projects with continuing activities 
7.5 Two thirds of Year 3 project managers survey identified at least one 
additional activity resulting from the ULF project.  Of the remaining one 
third of projects, 75% are on-going ULF projects (funded for two years).  
7.6 A similar proportion of the projects funded in earlier years that have not 
sought additional funding from the ULF are also continuing. 65% of those 
in this category report some form of activity that is ongoing.  
7.7 Of the projects that have continued, the majority have accessed other 
external funding sources or been supported by funds from their union. 
Unions report that, where the project activities have not continued, this 
was because some activities reached a natural conclusion. Others were 
unable to access further funding or issues at the local levels, such as 
employers withdrawing their support, or the loss of a key worker meant 
that project activities have some to and end. 
Types of additional activity 
7.8 The additional activities that have taken place include work that will seek 
support from the Union Learning Fund in future bidding rounds, but there 
are also many other activities that are supported solely by unions, by 
employers or through other sources of external funding. The activities 
reported can be categorised into three types that include: 
• workplace learning projects; 
• capacity/infrastructure re-building, such as developing networks of 
support for learning reps; 
• strategy and planning, including consultation, research and 
communication activities that seek to build and inform the planning 
of broader strategies. 
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7.9 The detail of the additional activities reported are shown in Annex C, 
which includes the activities reported by Year 3 projects and those funded 
in previous years. Three quarters of projects funded in Year 2 sought Year 
3 funding.  Of those that have not been funded as ‘continuation’ projects in 
Year 3, Annex C indicates that two thirds are continuing in some form.  
Annex C highlights the following: 
• those most likely to not be continuing were those funded in Year 1.  
In several of these cases, activities located were in a single 
workplace where changes at the local level caused activities started 
under the ULF to come to a stop or be ‘put on hold’; 
• where some projects did not continue, unions reflect that the 
original design and concept for the project was not sufficiently well 
conceived, and although specific activities have ceased, the 
experience gained has been built in to the design of their other 
activities.  Only 2 of the unions taking part in Years 1 and 2 have 
not taken part in Year 3. 
7.10 In addition to reporting on the continuation of activities, some projects 
have provided information about the additional learning outputs that had 
been achieved since the original ULF funding came to an end.  Key 
outputs include:  
• additional learners, including 200 learning reps; 
• qualifications achieved; 
• additional employers involved; 
• more people having their learning needs assessed. 
7.11 To date, there appears to be little ULF supported activity that has not led 
to further activities on lifelong learning with the unions taking part in the 
programme.  Responses indicate that in some cases, additional 
developments include strategic and infrastructure development work.  In a 
few instances however, additional activities represent ‘more of the same’ 
workplace level activities, which although having merit in their own right, 
do not seem to help develop sustainable infrastructures that can help 
underpin a broader strategic approach to lifelong learning in the union. 
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7.12 Table 7.2 shows the additional funding reported as secured by projects in 
support of ongoing activities. 
 
Table 7.2: 
Funding accessed for additional activities 
 No. of Projects Amount 
(£) 
Union Funds 5 £     44,900 
TEC/CCTE 1 £   100,000 
Employer 5 £   105,000 
College/FEFC 4 £not known 
Regional Development Agency 1 £     70,000 
European 2 £              - 
Other 1 £     16,250 
Total  £   336,200 
7.13 The sources of funding in addition to ULF money include TEC/CCTE, 
employer funding and unions’ own funds.  In total, at least £336,200 has 
been levered in by these projects, since their original ULF funding ceased, 
over and above any ULF funding for other related projects.  In several 
cases, additional employer and union funding was indicated but the 
amount was not known or reported. 
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8 ULF PROJECT PERFORMANCE - CONCLUSIONS 
8.1 There is on-going evidence that the capacity to deliver lifelong learning 
continues to grow through the development of ‘on-the-ground’ learning 
activities and the development of more strategic approaches and planning.  
8.2 Considerable capacity to deliver and manage projects has been developed 
to date, however some constraints have appeared that may limit the 
potential for significant expansion of union learning activities.   
8.3 The use of the ULF in establishing relatively small scale projects that test 
out models of delivery and develop capacity has been effective.  There is 
evidence that many unions are building policy and infrastructure around 
their ULF activities.  However, much of this more strategic development is 
in its early stages and there is a need to ensure that these activities are 
more strongly embedded into mainstream union activities and linked to 
other, related, workforce development initiatives.  This will ensure that the 
learning from ULF is used by unions to develop activities as 
‘demonstration’ projects that are the building blocks of a longer term vision 
for building union capacity to deliver learning.  
From project to strategy 
8.4 When the ULF was first launched, it was seen as an opportunity to explore 
ideas and experiment with approaches.  Although there is still scope to 
engage more unions, who may require a similar time to explore 
appropriate models, there is a need to shift the focus.  Most of the unions 
that have been participating in the ULF to date have now established 
working models and a rationale for their work.  In addition, the ULF has 
established that unions can play a unique role in promoting and delivering 
lifelong learning in the workplace.  The fund itself is now more securely 
established, through extended funding commitments. 
8.5 To help ensure this shift in emphasis is realised, the administration of the 
fund itself now needs to develop, to help set the medium term agenda and 
provide a framework within which unions can focus on the medium term 
vision.  To achieve this, DfES needs to set out its expectations of the role 
that the union movement will play in the national strategy for workforce 
development in the medium term (the next three to five years).  
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8.6 Whilst accepting that there will be no single template, nor that all unions 
will be able to develop at the same rate, setting this vision will help to 
provide a context within which those working to deliver union learning 
activities can more clearly plan for the future.  
Planning for the future has improved 
8.7 The DfEE’s requirement on the more established projects, to produce a 
forward plan, has had a positive impact, and has been a tool, which has 
engaged others in the union.  The business planning requirement focuses 
on forward plans for individual projects.  Some unions, however, have 
used the planning exercise to bring the planning of individual projects 
together to form a more coherent plan for union learning activities.  In 
other cases, these cross–project linkages have not yet been made.  There 
is a need to work towards more consistency in building strategic 
approaches to developing ULF project bids.  
8.8 Overall, projects have performed in excess of their planned targets.  For 
established projects, target setting now needs to be bolder, building in 
more realistic expectations of achievement.  These targets should be 
based on previous project experience and the average output 
‘benchmarks’ reported in this and local level evaluations.   
8.9 Although some projects have performed exceptionally well, others have 
struggled to achieve their target outputs.  There is a need, particularly in 
the drive for increased volume of ULF activity, to ensure that good 
minimum standards are maintained in the quality and realism of bids and, 
where weaknesses are observed in project plans, that advice continues to 
be given to ensure that project design and concepts are sound. 
Possible Gaps 
8.10 Forty four unions have participated in the ULF to date.  There is scope to 
engage further unions in the programme to help extend the coverage of 
lifelong learning across the union movement.   
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8.11 In addition, project activities remain relatively concentrated in two regions.  
New and developing regional structures offer scope to further improve 
awareness of union lifelong learning activities in the regions where there 
has been relatively little activity to date.  Unions need to reflect on the 
extent to which there is potential for improved networking and 
communication with the national and local Learning and Skills Councils 
(LSCs), Regional Development Agencies (RDAs) and Learning 
Partnerships. The TUC’s new Learning and Skills Task Groups, regional 
TUCLS teams and the union representatives in LSC boards all offer 
potential channels through which information can be passed and further 
partnerships can develop. 
Resources: leverage of funding from union and employers has increased 
8.12 Feedback from participating employers confirms that, where the benefits to 
the employer and individuals have been made clear, and are integrated 
into the employer’s own objectives for the development of the workforce, 
employers see the benefits of contributing to the co-funding of ULF 
activities.  Overall, the funding levered into projects has improved, 
especially the funding secured from employers.  
8.13 Funding has been levered in from a range of sources to match the ULF 
funding for projects, and to support other similar or complementary 
activities.  ULF project managers are increasingly aware of the other 
sources of funding available.  Several projects report that they would like 
to further improve their knowledge and understanding of the range of 
funding sources and issues to address.  There is a need to build further 
capacity around bidding for resources both internally within the union and 
other external sources of funding.  
8.14 Research with a small group of employers has identified that there is a 
need to engage senior and line managers effectively to ensure that they 
are aware of activities, benefits for the workforce and better able to 
integrate Ulf activities with wider workforce development activities.  A 
number of employers were not clear about the activities supported by the 
ULF and the details about who has been taking part in their workplaces. 
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Awareness and commitment from partners 
8.15 The changes in partner infrastructures make it more difficult to identify the 
specific opportunities for partnership working.  However, there is 
considerable potential to view these changes as an opportunity for 
unions to develop awareness of union learning activities.  
8.16 There are a number of opportunities that already exist for developing and 
extending messages about union learning, including: 
• union membership of some LSC boards and committees; 
• the ‘relaunch’ of regional Bargaining for Skills teams as TUC 
Learning Services in the regions; 
• the establishment of the TUC’s national and regional Learning and 
Skills Task Groups;  
• union involvement in Learning Partnerships and Ufi/Learndirect 
hubs.  
8.17 Whilst accepting that there are certain competitive pressures between 
unions, for example, seeking funding from a local LSC, there is a need to 
build a coherent strategy for communication and developing links to the 
LSCs.   
Sharing of good practice between projects has improved but there is still 
much more scope to strengthen networks to help build capacity 
8.18 The experience, barriers and issues faced by some of the new projects in 
Year 3 are the same as those experienced by projects in earlier Years.  
Therefore there are considerable opportunities to build the learning from 
the experiences of previous projects into the design and planning of future 
activities.  Despite the support and advice given to projects by TUC 
Learning Services, some projects have not sought out, or been able to get 
access to, relevant and timely advice.  
8.19 There is considerable scope to develop support structures for project 
managers and approaches to the sharing of good practice across ULF 
funded projects.  Project managers, for example, working on basic skills 
projects, have expressed the wish to work more collaboratively.  
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Monitoring and Evaluation 
8.20 The National evaluation to date has monitored outputs across projects and 
reported on issues faced and perceptions of impact.  As the focus of the 
programme is changing and the capacity of unions has developed over the 
3 years, there is scope to further develop the monitoring and evaluation 
framework.  Initial discussions have taken place between unions, TUCLS 
and DfEE on the framework for data collection. Agreement of the 
monitoring and evaluation framework needs to continue to ensure that: 
• outputs are reported in a consistent format, enabling comparison 
between years; 
• project evaluations provide the basis for project and strategy 
development; 
• the national evaluation develops to provide more structured 
evidence of the impacts of the ULF on union, learners and 
employers. 
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9 EMPLOYER PERSPECTIVES 
Introduction 
9.1 This section reports on feedback from employers taking part in the ULF. A 
questionnaire was sent out to employer contacts identified by ULF Project 
Managers. Questionnaires were sent to 67 employers and 20 were 
returned, a response rate of 30%. Telephone consultations with employers 
explored and expanded on some of the issues highlighted in the postal 
questionnaire.  
9.2 The employer contacts were generated upon requests to those projects 
working directly with employers.  The number of contacts represent 
employers across a mix of new and continuation projects, however, the 
number of contacts generated was considerably less than the original 
number anticipated.  Any further research into employer inputs and 
outcomes for the ULF as a whole will require further development of the 
way in which employer contacts are identified and nominated.  The low 
proportion of the overall number of employers taking part in the 
survey means that the findings reported here are only indicative of 
the employer perspective, but cannot be presented as one that 
represents the views of all employers involved in the ULF. 
9.3 Of the 20 postal questionnaires returned, 12 were from employers in the 
public sector and seven in the private sector, with an average workforce 
size of 1,105 employees.  The employers who took part in the telephone 
consultations had an average workforce size of 1,233 employees.  Eleven 
of the organisations involved were from the public sector and seven from 
the private sector.  Employers responding had taken part in eleven 
different ULF projects covering both mainstream and basic skills projects 
involving sixteen unions. 
9.4 The employer feedback covered the following context: links to the 
workforce issues facing employers and training and development 
practices, planning and involvement in the ULF, motivations for 
involvement, the benefits derived and overall assessment. 
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Context 
Workforce issues facing employers 
9.5 The workforce issues facing employers vary from the need to improve the 
skillsbase of the workforce, to problems of recruiting skilled people and the 
retention of workers.  The following illustrate the main issues faced: 
• “Our major workforce issues are recruiting and retaining workers 
such as engineers and social workers.  Salaries are not always 
comparable with the private sector” (Public Sector employer); 
• “There is a low take up of NVQs. Basic skills abilities are not as 
high as many in the industry perceive” (Private Sector employer); 
• “The main issues in the sector are about embracing change.  The 
industry is getting increasingly sophisticated and so there are more 
technical issues to deal with” (Private Sector employer). 
Training and Development needs 
9.6 Only one employer indicated that there were no real training and 
development issues in their company.  The most common training and 
development needs highlighted were as follows: 
• the need for basic skills improvement; 
• IT skills development; 
• customer service and management skills development; 
• sustainability of the business; 
• recruitment of trainees and younger people. 
Links to other workforce development practices 
9.7 In establishing the context in which ULF projects take place, employers 
were asked about the main training and development practices and 
initiatives that help to tackle the workforce issues highlighted above.  
9.8 Three-quarters of employers surveyed (15) had a company training plan, 
with two-thirds (13) having ‘in-house’ vocational training.  The majority had 
employee appraisal schemes (15) and training budgets (16). 
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9.9 The extent to which the ULF project activities are linked to other company 
training and development activities varies.  Some employers indicated that 
the ULF project fits in with the overall promotion of lifelong learning and 
improving the confidence of individuals on the shop-floor.  For example 
one employer reported that the ULF project “does not fit in with any other 
learning projects in particular but does fit in with the overall learning 
strategy”.  Other employers noted that the ULF project sat clearly within IiP 
objectives. 
9.10 One employer gave a specific example of how the ULF project was linked 
to other learning projects within the organisation: 
• “The ULF project fits in with other learning projects by encouraging 
staff to be proactive in their own development, offers development 
in specialised areas, keeps them up to date and enables them to 
cascade what they have learnt/developed down to other members 
of staff” (Public Sector employer). 
9.11 Five employers indicated that links to certain training/development 
activities could be improved.  For example, one employer indicated that 
linkages with performance/appraisal review could be achieved by 
improved communication between the project and line managers of 
employees involved in ULF learning activities. 
9.12 Only one of the employers had any previous experience of working with 
Government funded programmes.  This indicates that ULF union-led 
learning activities offer a potential route to widening the range of 
employers engaged in, and aware of, wider national workforce 
development agendas and initiatives.  This indicates the potential role for 
unions and TUC Learning Services to continue to raise employers 
awareness of good practice and current workforce development initiatives 
in a way that complements the objectives of other organisations working 
on this agenda.  This role has been fulfilled in the past explicitly by the 
TUC BfS (Bargaining for Skills) teams in the regions, who were explicitly 
funded by a number of TECs to raise awareness of IiP, ILAs and NVQs. 
9.13 None of the employer respondents reported that learning agreements 
were in place with the union.  Two employers did have partnership 
agreements with the union and a further two indicated that a 
learning/partnership agreement was something that they would be 
interested in developing in the future.  This confirms feedback from ULF 
projects and unions that ULF activities are linked to, and in some 
cased helping to promote, partnership at work. 
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Planning and Involvement 
Engagement and Planning 
9.14 Just over half of the employers were directly involved in developing the 
project proposal, a specific example being that the employer/organisation 
was given a project draft by the union, to which they made changes.  
Some of the key messages effectively used by the unions to promote the 
project to management and employees were as follows: 
• The project would fit in alongside other training and development 
needs that the company is seeking to address; 
• It was a chance for all workers to have access to learning and to 
develop the relationship with the union; 
• It was a partnership agreement with the union employer and local 
college. 
9.15 Initial perceptions of employers had been largely positive towards the ULF 
project, although, one project indicated that they had felt it was “a waste of 
time”.  However, this was not due to the project’s objectives which the 
employer viewed favourably, but that the employees would not be willing 
to take part.  The following show more positive employer perceptions: 
• “I was initially concerned whether there would be enough interest 
from staff but this has not been a problem and the project has now 
probably reached a plateau” (Public Sector employer); 
• “We were very interested in what it could offer in terms of workforce 
development” (Private Sector employer); 
•  “The project appears to be vital in raising awareness of learning 
opportunities.  We need to give people a chance” (Private Sector 
employer). 
Management and learner involvement 
9.16 The extent of staff involvement has depended on the size of the 
organisation.  Smaller organisations tended to be less able to give support 
from HR and line/senior managers and, in these cases, projects were 
largely facilitated mainly by the learning rep and other reps. The results of 
the employer questionnaire indicate that HR and senior managers were 
involved in over half of the projects and line managers involved in just less 
than half.  This indicates that potentially, there is scope for increasing 
employer involvement in the planning and delivery of learning 
activities supported by the ULF.   
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9.17 Where HR, senior managers and line managers have been involved, 
common activities included the following: 
• facilitating the project steering group; 
• releasing staff to undertake learning; 
• evaluation activities; 
• project steering group member. 
9.18 The main type of support given to projects other than managers’ time, is 
time given to learning reps for training, and to carry out their activities.  
Employees largely have to undertake the learning activities in their own 
time and one employer remarked that any time undertaken for learning 
would have to be made up. 
ULF Learners 
9.19 The lack of direct involvement in projects meant that more than half of the 
employers responding were unable to give detailed profiles of the learners 
involved in the activities funded by the ULF.  Where employers were 
aware of those that had taken part, half of employers report the ULF 
project targeted a particular group of employees in the workforce, in the 
others learning was offered to the workforce as a whole.  Targeted 
employees included lower paid workers, non-traditional learners, those 
wanting to return to learning and specific occupational groups such as 
technicians.  One project particularly targeted female shift workers.   
9.20 A further employer indicated that they initially targeted non-traditional 
learners but did not get as much interest from this group as was hoped for.  
Hence, the project was opened up to the rest of the workforce and so as 
one employer noted: 
• “a large number of people volunteered who did not need much 
encouraging; they just needed the opportunity”. (Private sector 
employer)  
9.21 This remark highlights some of the conflicting priorities faced by projects in 
seeking to target learners versus encouraging sufficient numbers to 
establish projects and make courses viable.  Care needs to be taken to 
ensure that the original objectives of engaging non-traditional learners are 
not overlooked in order to meet targets, and that the lessons learned on 
how to reach to harder target groups are built into the design of future 
activities. 
  
 
 61 
 
Union Learning Representatives 
9.22 The consultations with employers have shown that they were aware of and 
largely supportive of the work of the union learning reps in the workplace.  
Learner reps were operating in just over half of the ULF projects, and a 
further employer indicated during a telephone consultation that talks were 
underway with the union with regard to training people and implementing 
the role in the workplace.  Key activities highlighted by employers as being 
undertaken by the learning reps are as follows: 
• facilitating action; 
• raising awareness; 
• encouraging and motivating employees; 
• providing guidance; 
• marketing the project; 
• organising courses as required. 
9.23 The key points raised by employers with regard to the role of learning reps 
in workforce development are highlighted below, and indicate the extent to 
which employers value the role, especially in improving the linkages 
between staff and management in the delivery of learning projects: 
• “The reps help the unions to have a less contentious interface with 
employers” (Private Sector employer); 
• “The rep has done everything expected of her and more”  (Private 
Sector employer); 
• “Employees tend to be suspicious of the union and myself.  The rep 
helps to remove some of this suspicion” (Private Sector employer); 
• “The rep has encouraged 20 medical secretaries to enrol on a 
computer course” (Private Sector employer). 
•  
• One employer gave negative feedback about the role of the union 
learning rep.  He suggested that the learning reps in his workplace 
“were only in it for their own personal development”. 
Motivations for Involvement 
9.24 The most common motive for involvement in the ULF was to “develop a 
more confident and enthusiastic workforce”.  This was reported by two-
thirds of employers (13). Half of employers surveyed reported improved 
workforce literacy (10), numeracy (10) and IT skills (10).  Where 
involvement by employers was linked to a broader strategy for training and 
development these included: 
  
 
 62 
• encouraging and promotion of lifelong learning; 
• recognition of the role that the union learning representative can 
play in the workplace; 
• improving the skills base of the workforce; 
• confidence building; 
• improving communication; 
• part of the challenge of becoming a more sustainable business. 
Benefits Derived 
9.25 Employers were then asked to identify whether the expected benefits of 
involvement had been realised.  The key benefit identified by half of the 
employers was that involvement in the activities funded by the ULF had 
encouraged employees to continue learning.  The main impact of the 
ULF projects on workforces and organisations were reported as follows: 
• improved confidence; 
• basic and IT skills development; 
• raising awareness of learning opportunities; 
• getting people back into learning; 
• stimulation of employee interest in learning. 
9.26 The other benefits most likely to be reported were improved industrial 
relations, and a more confident/enthusiastic workforce; each benefit being 
reported by just over a third of employers.  The following represent the 
types of benefits identified: 
• Increasing the demand for learning: “IT courses have been very 
popular. There have been two basic IT courses per evening, five 
days a week” (Public Sector employer); 
• Achieving recognition for learning: “One employee was awarded the 
‘Adult Learner of the Year” award”  (Public Sector employer); 
• Helping non-traditional learners into learning: “The project has 
helped employees get over the barrier to learning; some have bad 
memories of learning from school days” (Public Sector employer); 
• Encouraging a learning culture: “In the staff canteen, people now 
talk about the learning activities they have been involved in, rather 
than last nights football” (Private Sector employer); 
• Helping with internal promotion: “An internal vacancy was filled by a 
learner rep who had completed a basic and intermediate IT course. 
Her skills were head and shoulders above the rest of the applicants” 
(Private Sector employer); 
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• Developing a more trainable and promotable workforce: “The 
workforce is more prepared for change and more willing to 
progress” (Private Sector employer) and “Strong relationship with 
the union has helped reduce employee fears of outsiders” (Private 
Sector employer). 
9.27 There was a mismatch between initial expectations and the benefits 
realised, however that has not been seen by employers as a failure of 
projects.  The employers indicated that there were benefits for both the 
individual and the business in the development of learning activities via 
the ULF.  Where employers indicated that motives for involvement had not 
resulted in an observed benefit, explanations included the fact that a 
number of the projects were still in the early stages and no significant 
changes were expected at this time.   
9.28 It was suggested that some of the benefits, such as a workforce that would 
be easier to train, were only likely to be seen in the long-term.  A further 
explanation is that a number of the benefits are not quantifiable which 
makes an assessment of the overall impact of the project more 
difficult.   
9.29 Some examples of where projects were still in their early stages meant 
that benefits were yet to be observed employer commented as follows: 
• “It’s far too early to give any meaningful assessment of the impact 
of ULF, we’ve only just trained our first learning reps” (Public Sector 
employer); 
• “The project is only 5 months into a 12 month span of activities. 
Some of the expected benefits/effects have not been observed yet, 
but there are good indicators that these will follow” (Public Sector 
employer); 
• “The learning rep has only just finished his training and we have not 
had time to initial any action” (Public Sector employer). 
Overall Assessment 
9.30 The overall assessment of employers responding to the surveys is very 
positive about the ULF guided activities and the benefits for workforces.  
Only one employer portrayed a negative impact but this was put down to 
“a workforce entrenched in the 1970’s”, not willing to embrace change and 
opportunity, rather than any fault with the unions objectives with the ULF 
project. 
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9.31 However, it must be stressed that the approach adopted to obtaining 
employer contacts resulted in a low number of responses from employers.  
Therefore the findings reported here can only be seen as indicative as 
there is potential for a response bias which means that responding may 
have been more likely to have had positive experience with the ULF.  
Further development of the evaluation is required to ensure that any future 
survey of employers can be reported quantitatively.  The feedback from 
employers to date indicates that benefits can be derived from ULF 
activities in the workplace and that these are recognised by employers as 
being due to union-led activities.  However, because of the low number of 
employers in the survey, the actual proportion of all employers involved in 
the ULF that report this finding cannot be stated. 
Added-Value 
9.32 Almost all employers indicated that none or very little of the benefits 
achieved would have taken place without the involvement of the union.  
Indeed, employers remarked that: 
• “It would have been incredibly difficult to achieve what we have 
without the involvement of the union”  (Private Sector employer); 
• “Nothing would have gone ahead without the union involvement”  
(Private Sector employer); 
• “The union has given awareness raising with regard to learning the 
attention it deserves”  (Private Sector employer). 
9.33 One employer did feel that if given the same budget she would have been 
able to achieve the same amount of benefit as has occurred with the union 
involvement.  However she was keen to add that the contacts provided by 
the union and resulting networking opportunities have been crucial 
towards the success of the project. 
Future Involvement 
9.34 Almost all employers were keen to continue involvement in the 
learning activities and a number indicated plans for future involvement 
and roll-out.  Possible funding sources included continued union funding 
and the organisations’ own budgets. 
9.35 The main barrier to future involvement was the need to raise the 
awareness of some managers of the benefits of learning and the role of 
the union in promoting learning in the workplace. 
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10 BUILDING UNION CAPACITY IN LIFELONG LEARNING 
Introduction 
10.1 An aim of the ULF is to build union capacity to deliver lifelong learning.  
Therefore an objective of the evaluation is to report on the impact of ULF 
activities on unions. Given the original ‘experimental’ nature of the ULF, 
and the different starting points at which different unions come from in 
developing internal capacity around lifelong learning, there has, to date, 
been no clear definition of what ‘capacity building’ is and how this can be 
reported. 
10.2 In asking unions to state how capacity has developed, a wide range of 
impacts are reported. These include: 
• delivering learning activities: the delivery of union learning fund 
projects and additional activities that ‘generated’ as a result; 
• developing expertise: developing a deeper and broader 
understanding of the learning sector and specific issues such as 
basic skills and the use of IT based learning; increasing the number 
of staff able to develop and manage lifelong learning  activities; 
• developing awareness of the benefits of lifelong learning for 
members and the union; 
• developing strategy and policy in the union on lifelong learning; 
• developing support structures for lifelong learning in the union, 
including integrating awareness and responsibilities for supporting 
lifelong learning activities into the remit of officers and other lay 
reps; 
• developing sustainable resources such as websites and 
handbooks; 
• developing the ability/credibility to influence the actions of 
employers and other partners; 
• developing credibility and ability to influence the learning of 
members; 
• the development of stronger partnerships with employers and other 
partners. 
10.3 Table 10.1 gives examples of the actual impacts that unions report. This 
feedback and the evidence for the case studies gives an indication that 
there have been notable impacts on most of the unions participating in the 
ULF to date. However, there are different perspectives on what is meant 
by capacity building. 
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Table 10.1: 
Impact Of The ULF On The Union And Other Partners 
Impact Example 
Impact on 
the union 
Developing  
resources 
and 
expertise  
 
 
 
Securing 
ownership 
of the 
lifelong 
learning 
agenda 
amongst 
others in the 
union 
 
 
Developing  
union 
strategy and 
policy 
BECTU: The development of the ‘Skills for Media’ service has 
developed from ULF activities into a sector partnership with 
the NTO and others.  
PCS: The work of the team that developed ULF projects over 
the last 3 years has now been mainstreamed into the union. 
The Lifelong Learning team are funded and supported by the 
union on an on-going basis, giving more staff resources to 
support ULF and other activities. It has its own committee and 
access to communication channels and links into other union 
bodies.  
GPMU: The two new branches involved in the projects have 
fully taken on board the lifelong learning agenda. There is now 
a wider understanding of what lifelong learning is about by 
officials, admin staff and reps. This has meant members with 
problems with training can be effectively signposted 
TGWU: Learner reps are now working in areas not thought 
possible before. Stewards in the transport sector, not known 
to be interested in training are raising the subject with 
employers.  It helps learners to engage in accept learning if 
their steward is involved.  
RCN: The professional facilitator is now an integral part of the 
RCN structure.  12 new regional posts are planned.  Funding 
strategy has changed so that a portion of membership fees 
are assigned to fund these posts.  Learning resource centres 
are developing through co-operation between RCN, members 
and employers.   
USDAW: The overarching strategy with ULF has been to 
focus on one sector but engage others. A key publication on 
Lifelong Learning in the union has been sent to all organisers, 
outlined the key factors that need to be in place for successful 
union learning at the workplace. This includes focus on 
establishing local level steering groups to involve employers 
and other union reps/officers. 
Impact on 
employers 
 BFAWU: partnership agreements are being developed and 
learning provides a clear context within which to develop joint 
working. 
LAUT:  The main impact has been on improving credibility of 
the union with the employer around development of the 
workforce. The union is now contributing to the employers’ 
staff development strategy.  
Impact on 
partners 
Impact on 
providers 
and other 
partners 
GPMU: Colleges now come to us to be involved in workplace 
projects and officials now feel confident enough to talk to them 
about it.  Learning reps in the workplace have also been 
negotiating with colleges.  
TGWU: Other partners have a better understanding of 
learning and other issues facing people at work. 
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10.4 In this section we review the issues regarding the impact of the ULF on 
building union capacity to deliver lifelong learning for members.  Table 
10.2 outlines in summary the ten key elements that unions and partner 
organisations have identified as the key aspects that need to be 
addressed to ensure that capacity to deliver lifelong learning is developed 
and sustained. 
 
Table 10.2: 
Ten Key Elements In Building Union Capacity In Lifelong Learning  
 
 
1. Base strategies on the needs of members within a sector; 
2. Develop ‘agents for change’ that promote lifelong learning in the workplace;  
3. Engage lay reps, officers and committee members, raising their awareness of lifelong 
learning activities;  
4. Develop union policy on lifelong learning through debate across the union; 
5. Clarify roles and responsibilities across union structures;  
6. Strengthen and extend partnerships; 
7. Develop structures and resources internally that support the learning agenda; 
8. Share good practice to help build skills and expertise on learning;  
9. Evaluate and communicate successes to others; 
10. Develop a longer term vision for the future. 
10.5 In the remainder of this section, we report on the key examples taken from 
the evaluation that provide illustrations of the ways in which unions have 
been building capacity and the key issues still to be addressed. 
1. Base activities on the needs of members within a sector 
 
10.6 ULF projects have been successful in developing programmes and 
projects that focus on the needs of specific groups of learners within the 
contest in which they are working. As one union officer notes: 
• “The key thing is that it [ULF] has to be member led and based in 
the industrial reality, and we have got that with our ULF work” Union 
sector negotiator. 
10.7 In addition, projects that have effectively developed at a strategic level 
have often been clearly linked to wider sector strategies aimed at 
tackling workforce development.  Key examples are as follows: 
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BECTU’s ULF projects have addressed lifelong learning through the 
provision of guidance and advice to freelancers in a sector where non-
permanent staff have little access to employer training but increasingly need 
to continue to develop skills. 
 
GMB and UNISON projects in the health sector are helping employers to 
meet the significant challenge faced in achieving targets for workforce 
development set out in the NHS plan, through engaging non-traditional 
learners. 
 
NAPO’s project is developing a new qualification in partnership with the 
NTO, which seeks to help the sector achieve its recruitment targets by 
developing qualification pathways for a group of workers that do not 
normally have access to training and development. 
 
FBU’s new project helps to underpin the Fire Service’s recruitment target, 
which is seeking to increase the diversity of those interested in working in 
the sector. 
10.8 Across these projects, union learning activities help to underpin wider 
workforce development initiatives and skills needs, but focus activities on 
key aspects of the unions’ own agenda of equality and access.  For 
example, the BECTU, MU and NAPO projects work in partnership with the 
national training organisation (NTO) in their sector.  In addition, the 
CWYU’s project underpins objectives with the Connexions strategy, aiming 
to develop part-time youth workers.   Other projects have created linkages 
to TEC (now LSC) workforce development plans or Regional Development 
Agency Regional Skills Action Plans.  Linking into these area or sector 
plans provides: 
• a broader context in which unions have been developing specific 
activities to which they can add value; 
• better integration of union–led activities into wider networks which in 
turn helps to underpin the longer term sustainability of activities; 
• agencies such as RDAs and NTOs with a link into workplace 
activities and learner outcomes. 
10.9 Ensuring linkages to local (LSC) regional (RDA) or national/sector (NTO) 
workforce development strategies provides greater opportunities to broker 
and develop partnership with others such as colleges and employers.  
However, assigning resources and developing capacity to do this does not 
form part of the objectives of many projects. 
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2. Develop ‘agents for change’ that facilitate access to learning 
10.10 The development of learning activists in the workplace, such as union 
learning reps, has been a key innovation in the development of union-led 
lifelong learning.  The precise function and remit of this key activist differs 
across unions.  Not all unions see a role for ULRs within their structures 
and some have developed different roles for workplace reps from that 
outlined in the ‘standard’ model, as defined by the occupational standards 
that have been developed for ULRs. 
10.11 A key challenge in sustaining the capacity to promote lifelong learning is 
the development of structures of support for learning reps, ensuring that 
once trained, learning reps have access to on-going support and 
resources to help them achieve their objectives. Key structures include 
union/TUC resources for learning reps including web based and 
written materials. Support also includes facilitating networks for ULRs 
to exchange information and ideas. Other approaches include, for 
example, USDAW’s model of developing workplace projects which seeks 
to ensure that all activities in the workplace are supported by an 
agreement between the union and employer either locally or nationally 
that provides a framework within which activities can develop and which 
sets out the roles and responsibilities of the union and employer. 
10.12 There is a need to share the emerging practice around the on-going 
support offered to ULRs in building databases, resources and networks of 
support locally, across branches and regions.  Some of the large unions 
may be able to develop these resources alone.  In other unions however, 
these structures will need to be shared and developed in partnership 
across unions and the TUC. 
3. Engage others in the union – make linkages with wider union objectives 
10.13 A range of activities are needed to help raise the awareness of others in 
the union of the lifelong learning activities that have taken place.  Some 
need to be convinced of the benefits for the union.  Many ULF projects 
have not yet explicitly made the links to other union objectives such as 
equality, organising and health and safety.  This is beginning to change, as 
for example, lifelong learning and basic skills are now being mainstreamed 
into the training of other reps and officials. 
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10.14 The engagement of others in unions has helped to generate a broader 
range of ideas for lifelong activities and provide opportunities for extending 
initial activities across regions.  However, this ‘bottom-up’ rolling-out of 
activities will take time to generate awareness and involvement across 
significant proportion of the union officials and branches, particularly in the 
larger unions.   
10.15 Some projects report that although the concepts and objectives of union 
learning have a degree of support from others in the union, there are 
constraints that prevent officers and lay reps in whole heartedly embracing 
the new agenda.  This relates to both lack of understanding of the ‘fit’ of 
union learning with other union activities.  In a number of cases unions can 
report on the direct benefits of ULF activities for the union.  This includes 
impacts on organising, equalities and industrial relations.  For example 
within the FBU, two officers report that: 
• “the ULF has brought people into learning who were more passive 
members.  They see the union operating in the workplace, the 
project helps make them better team members and union 
members”, and 
• “the ULF has had a big impact already, when I heard about it I was 
really excited, it was something for the ordinary fire-fighter.  People 
haven’t had access to training like this before. It challenged my way 
of thinking about what we, as a union, could do”. 
10.16 Several projects report the positive impact on industrial relations and 
partnerships with employers.  One branch official noted: 
• “this activity has helped refresh long term agreement which both 
partners saw as being at risk of becoming stale.  The employer has 
become interested in the use of learning opportunities in 
mainstream work”. 
10.17 Demonstrating the links to wider union objectives in order to engage 
others is an important aspect of integrating ULF activities into wider union 
activities.  However, there are few mechanisms in place across ULF 
projects to be able to report on these types of impacts. 
4. Develop union policy on lifelong learning  
10.18  Developing a clear policy on lifelong learning takes time.  Within BECTU, 
a draft training policy is now written, building on three years of discussion 
within the union.  This was built from a key meeting of the Training 
Committee in 1997 between officials and the NTO, Skillset, which outlined 
a five year vision for the development of training.   
  
 
 71 
 
10.19 The development of a union policy on lifelong learning is a key step that a 
number of unions are undertaking to help move ULF activities to a more 
central position within the union, and to provide a basis upon which to 
develop internal structures and frameworks that will support it.  For 
example, ASLEF, states its policy on lifelong learning as follows:  
• “learning and access to learning is an equality issue and it is 
essential that technology does not become another issue where 
there is division in society between those that have access to (it) 
and those who do not.  ASLEF will play its full part in ensuring that 
all our members are able to access learning throughout their lives.” 
5. Clarify the roles and responsibilities across union structures  
10.20 Having developed national policy on lifelong learning, there is a need to 
clarify and develop the roles and responsibilities of others in the union in 
supporting the policy objectives.  Unions report that this is beginning to 
happen as briefings and training for officials takes place, but this is early 
days, as, for many unions, policy is still formulating.  One project worker 
noted: 
• “the work that the learning reps have been doing is not commended 
but the impact (on members) is second to none.  There are issues 
to address such as involving full time officers and senior branch 
officers within the works to help encourage an ideology of training 
and development in the membership so that they will be better 
equipped if redundancy does happen”.   
10.21 This comment illustrates the problem that several projects have faced by 
having support in the workplace from lay reps or officials who have not 
been well informed of the aims and objectives of the lifelong learning 
project.  There are a number of examples of the way in which many 
unions, for example MSF and USDAW, have sought to address this issue 
through integrating lifelong learning into ‘mainstream’ union activity.  This 
has included: 
• involving branch and regional staff in the delivery of projects; 
• integrating ULF/lifelong learning into the training delivered to other 
reps; 
• working with organising staff to develop local or national 
agreements with employers on learning. 
10.22 Ensuring that projects continue to develop these linkages and support 
from others is key to their success. 
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6. Strengthen and extend partnerships  
10.23 The development of partnerships with employers, providers and other 
agencies has been central to the success of ULF activities to date.  
Developing new partnerships, however, takes time, and resources are 
needed to build communication and relationships with potential partners.  
One project manager reports difficulties in developing new partnerships.  
• “in the early days of ULF we went on the road trying to sell our 
ideas to employers and other possible partners including TECs and 
an NTO.  However, we did not have much to show for ourselves 
other than some good ideas.  Now we have the proof (of our 
achievements), but not the time to get out there”. 
10.24 Many of the partnerships that underpin ULF projects are based on existing 
working relationships with providers and TU Education Centres.  New 
project partners have been identified from within existing networks and 
recommendations from TUC Learning Services.  Some projects have 
found difficulties in working with providers, especially in establishing new 
working relationships, where agreeing the cost and scope of provision 
proved problematic.  If a significant increase in activity is to take place, an 
assessment needs to be made of the extent to which additional activities 
will require new partners to realise longer term objectives and, if this is the 
case, what support and strategies are needed to ensure effective new 
partnerships with providers can be developed. 
7. Developing structures and resources internally  
10.25 ULF activities have contributed to capacity building through workers 
gaining experience and developing skills in managing and developing 
learning programmes.  The development of resources and structures have 
been noted.  However, in many cases national education officers, many of 
whom still have a wider range of responsibilities in managing TU 
education, continue to carry most of the responsibility for project 
management and overseeing key project workers, often funded on a 
temporary basis.  Overall, there is less clear evidence that structures 
within unions are developing to provide an infrastructure within which 
project managers and workers can develop and expand activities.  Certain 
pressure points are being observed, where an increasing number of 
project activities are being managed by a core group of individuals.  
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10.26 The strengthening and consolidation of the TUCs Learning Services 
teams, both nationally and in the regions, offers an opportunity to provide 
support and strengthen union capacity to deliver lifelong learning.  
However, TUCLS can only facilitate this development, and there remains a 
need to ensure that strategies are developed by unions to build staff 
resources to support lifelong learning. 
8. Share good practice and build skills and expertise  
10.27 The development of skills and expertise has been achieved through both: 
• learning by doing; 
• from the advice given by TUC Learning Services and other 
partners; 
• a range of seminars and conferences that have covered Project 
management, ESOL, Online learning, ILAs and Monitoring and 
claims.   
10.28 There is further scope to share the good practice that that has been 
developed to help build skills across those working in union learning.  One 
project worker notes: 
•  “We need to explore the area of forming an information/updating 
forum where respective trade unions can come together and 
discuss issues around members accessing one another’s provision 
and look at the delivery of learning together in a less fragmented 
way.  There is so much scope for our work that there is no need for 
us to compete in this way”. 
10.29 This is a particular opportunity for the TUC to develop networks and 
approaches for identifying and disseminating good practice. In addition, 
sharing good practice between practitioners and key project workers 
needs to be more explicitly built into the design and strategy of ULF project 
plans. 
9. Evaluate and communicate success to others 
10.30 Crucial elements in building a more strategic approach have been: 
• the evaluation of achievements, using the feedback from learners, 
employers and others; 
• the communication of success and lessons learnt to other learners, 
partners and potential funders.   
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10.31 The process of demonstrating both the benefits and lessons learned from 
activities, helps build credibility with partners.  Much of the formal project 
level evaluation to date has reported progress, but has not evaluated 
models or developed a more strategic review of activity that can form the 
basis of further strategic planning.   
10.32 Communications have included conferences that help to celebrate 
learners’ achievement, articles in publications and seminars, a programme 
of events and web based communications.  There is a need to ensure that 
communications engage not only those directly involved in the project and 
its delivery, but the wider audience to help raise awareness of potential 
partners, particularly the ‘new’ work of partner organisations such as the 
LSCs and Learning Partnerships.  
10. Develop a longer term vision for the future of lifelong learning  
10.33 Debating and developing a longer term vision for the way in which a 
union’s lifelong learning activities will develop is also a key process that 
can form the basis for planning for the future.  Those unions that were 
required to produce a business plan for DfEE, as part of their contract this 
year, reported the benefits of going through this process.    
10.34 Despite the guidance being produced relatively late, the quality of the first 
plans were good, encompassing the range of elements required.  Some 
project plans are clearly set within a broader vision or strategy for lifelong 
learning. There is a need to ensure that the focus on longer term 
objectives and planning is continued, and that on-going ULF activities and 
future bids are clearly placed within this wider context.  
10.35 The case study example below illustrates how initial activities funded 
through the ULF led have to the development of structures within the union 
that can support the further development of lifelong learning activities that 
attract funding support from employers and other partners.  UNISON has 
an established Return to Learn programme, and lifelong learning is seen 
by unions as key part of its remit.   
10.36 However, in many other unions taking part in the ULF, this culture of 
learning is only beginning to be established.  Therefore, building structures 
to support the on-going delivery and development of lifelong learning 
within the union will take longer to achieve.   
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Impact of the ULF on UNISON: Described as an evolutionary process, UNISON staff 
report how, in Year 1, projects were initially generated from ideas from the teams with main 
responsibilities for education and learning in the union.  In Year 2 projects further 
developed from ideas generated by people in branches and regions in which initial projects 
had developed.  In Year 3 learning has become a regular part of the agenda for regional 
organiser meetings.  UNISON developed an internal process, that invites proposals for 
developing ULF activities from within the union and which is managed by the Learning and 
Organising Services team.  This process helps not only to ensure consistency and provides 
a more strategic approach to the development of bids, but also provides an opportunity to 
engage others in the union in ideas and the development of projects.  Staff report the 
following impacts of ULF on the union: 
 
 - encouraged discussion and collaboration between departments; 
 - developed collaboration on the invitation, assessment and the analysis of bids against       
strategic goals of the union; 
 - increased number of learners; 
 - helped develop consistency in provision;  
 - encouraged regions to take a strategic approach to learning; 
 - the role of the Lifelong Learning Advisor is now accepted in the regions; 
   there is a more direct engagement of senior staff around learning; 
 - external funds have been accessed; 
 - enhanced working relationships with partners such as WEA. 
 
The following is an example of how this has taken place within one project. Working in 
Partnership with Suffolk County Council, WEA, Ruskin College and the TUC, developed the 
Learning in Health and Social Welfare ULF project in 1998.  The project developed a work-
based pathway into professional care for unqualified care staff in local authority social 
services departments.  The learning programme developed as a multi staged, flexible 
programme focusing on the key skills of learners and offering a route into in-house 
programmes and a new Diploma in Social work.  The project had a three-year plan with 
commitment from the employer for funding beyond the end of the one year ULF funding.  
Building on the original investment of ULF, the employer has continued to support the 
project with funding of £75,000.  The project is now the ‘property’ of the Suffolk Branch who 
now take the lead in attending meetings with the employer to discuss learning issues and 
further developing opportunities.  In addition, the project has now led to similar projects 
running in new areas, working with the original employer and with new employers to 
replicate the programme.  Working in partnership with local authorities and NHS Trusts, 
UNISON has been developing the programme with a further ten employers involving over 
50 learners to date and is developing similar initiatives in the Health and Social Care sector. 
 
10.37 There is a need to ensure that the focus of the future of ULF encourages 
and explicitly supports the development of union capacity within a longer 
term strategy for building lifelong learning into the mainstream activities of 
the union. 
  
 
 76 
11 RECOMMENDATIONS  
11.1 The recommendations build upon the conclusions in the previous section 
and fall under four main headings: 
• ULF - setting the context; 
• the administration of the fund – criteria and bid requirements; 
• building capacity – developing communication; 
• building capacity  - working with providers and involving more 
unions; 
• building capacity - developing staff and good practice resources; 
• integrating union learning in wider workforce development agendas; 
• developing the monitoring and evaluation framework. 
ULF  - setting the context  
11.2 The overall objective of the ULF is to build union capacity in lifelong 
learning.  Alongside the announcement of ULF funding for the next four 
years, we recommend that DfES re-states definitions of the term ‘capacity 
building’ and the expectations of the ways in which union capacity will 
develop in the medium to long term.  This will help to set the context of the 
changing emphasis from the initial period of the ULF of experimentation, to 
one of impact resulting in consolidation and the establishment of 
sustainable infrastructures that are integrated both into union structures 
and within wider workforce development initiatives.  
Recommendation: DfES states definitions of ‘capacity building’ for 
lifelong learning and its expectations of the ways in which union 
capacity will develop in the medium to long term and that capacity 
building is a key theme that underpins the DfES’s next ULF 
conference. 
The administration of the fund – criteria and bid 
requirements 
11.3 To help underpin this changing focus, we recommend that the criteria for 
bidding to the ULF is developed to explicitly require project bids to identify 
activities under the following four headings; 
(1) Basic Skills activities; 
(2) Start up activities - new unions or innovation projects; 
(3) Consolidation activities - roll out of activities developed in 
previous years; 
(4) Infrastructure development. 
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11.4 In addition we recommend that the ULF prospectus and related 
communications from DfES should encourage projects funded for more 
than one year to show that projects are developing within the framework of 
“principles for sustainability” outlined in the ULF Business planning 
guidance.  This includes: 
• demonstrating how the lessons learned from previous projects have 
been built into the design of further programmes; 
• setting out the medium to long term vision or the future and how the 
project contributes to achieving these objectives; 
• showing that the staff resources and support structures are in place 
or being developed; 
• developing an 'exit' strategy from reliance on ULF funding. 
11.5 We recommend that project bids explicitly identify activities that are 
focused on the development of the union’s infrastructure to support lifelong 
learning. There are already a number of projects that fall in this category 
and can include:  
• feasibility studies; 
• the development of resources and support for union learning reps; 
• research to review the impact of activities on membership, learners 
and workforce development; 
• sharing good practice; 
• communication events; briefing officials and lay reps; 
• consultation and development of policy, strategy; 
• staff development for ULF project managers and other key officers.  
11.6 The aim of making explicit reference to these aspects is to help strengthen 
the message that the overall objective of the ULF is to develop sustainable 
structures and capacity. A union bid could include activities across all four 
areas.  However, the proposal should show clear thinking as to how 
individual projects are tied in an over-arching approach with clear outputs 
expected from each distinct activity. The quality of bids to the fund has 
improved considerably over the three years, demonstrating improved 
project planning.  However, the quality of some bids remains poor, for 
example, not setting out clear objectives, outputs or costings.   
Recommendation: support for projects continues to focus on advice 
and support for project managers, but also supports unions to 
develop bids in the following areas: 
detailed costing, targets and resource planning; 
partnership development; 
developing projects in the context of a union strategy. 
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Building capacity - developing communications 
11.7 Further communication is needed with potential new partners to make 
them aware of progress to date and the opportunities for joint working.  
However, there is a complex set of relationships that need to develop to 
help ensure ULF activities are successful and wider partnerships are 
developed.    
Recommendation: Unions and the TUC/TUCLS nationally and in the 
regions develop communication strategies around their ULF 
activities.  This would help raise awareness of union learning with 
potential partners including employers, employer networks, learning 
providers, funders and to other agencies promoting workforce 
development such as LSCs, Learning Partnerships, NTOs, RDAs and 
the SBSs.  
11.8 Within this communication strategy, the TUC and unions need to identify 
the key individuals involved in national executive committees and regional 
structures that can champion union learning across a number of 
platforms, both within the union movement and externally across related 
employment, learning and industrial relations networks.  In addition, the 
DfES needs to develop a strategy in partnership with the LSC to ensure 
the achievements and issues faced by ULF projects can be communicated 
within DfES and to its key agencies. 
Recommendation: DfES develops a strategy for communicating the 
outcomes and issues faced in the achievement of the ULF aims and 
objectives to other DfES team and key agencies. 
Working with providers and involving more unions 
11.9 Several projects have identified the great deal of support received from 
learning providers in helping to establish and deliver learning at or near the 
workplace.  Increasingly, where partnerships between union and providers 
are working well, joint working leads to real benefits for the provider in 
increasing the numbers of new enrolments and in building on-going 
relationships with both unions and employers.  However, a number of 
projects have reported difficulties in accessing provision from providers 
willing or able to deliver provision at a time and place that meets learners’ 
needs.  
Recommendation: Further guidance is developed that encourages 
strategic and higher level contact with providers to make the 
business case for working effectively with ULF projects and widen 
existing networks and partnerships with providers. 
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11.10 There is also a need to support the further development of providers that 
can offer initial and further training for learning reps.  There are initial 
indications that there are constraints in the supply of this provision and an 
on-going programme of development is needed not only to update tutors 
but to increase the numbers of tutors available in the medium term.  
11.11 The majority of large unions are currently involved in developing learning 
projects through the ULF.  However, there remains a considerable number 
of smaller unions that have not been involved to date in the ULF.  On-
going work is needed to help engage a wider range of unions to help 
ensure that the ULF does not become inaccessible to those unions that 
have not yet been involved.  
Recommendation: the DfES and TUC agree a programme of 
communication with non-participating unions with the aim of 
understanding if there are any barriers preventing participation in the 
ULF.  In addition, some part of the ULF fund remains available to 
organisations seeking to test and explore approaches for the first 
time. 
Developing capacity – staff development and sharing good 
practice 
11.12 The delivery of projects has helped build capacity across a range of unions 
and around a wide range of themes.  The increase in the number of ‘ULF’ 
workers including project managers, project workers, learning reps and 
key partners means that there is a body of practice developing.  TUC 
Learning Services provide support to projects on a one-to-one basis and 
also through the development of materials and delivery of seminars. Many 
of the staff working on these projects have existing responsibilities. 
11.13 In the light of the prospect of a doubling in size of the ULF fund and 
consequential increase in activities and new practitioners that will be 
needed to deliver this, there is a need to further develop structured 
approaches to the sharing of good practice and supporting staff 
development of key project workers and managers.  Plans are already 
being generated by TUC Learning Services to develop support to ULF 
projects in the regions.  Activities might also include: 
• TUC Learning Services facilitating networks of practitioners working 
on similar themes: on-line learning, networks of support for learning 
reps or working with basic skills materials/providers; 
• ‘buddying’ more experienced project managers with new ones; 
  
 
 80 
• expecting project bids to build in time and resource for staff 
development and networking; 
• specific bids within the ‘category (4) projects for capacity building 
activities that focus on good practice sharing. 
 
Recommendation: TUC Learning Services develops the model of 
support for ULF unions and: 
 - consult with unions about their priorities for developing skills and 
good practice and identify preferred approaches for the delivery of 
this support;  
 -  set out an annual  timetable for events;  
 - involve practitioners more in the sharing of good practice for   
example for example through establishing ‘action learning sets’ 
around particular themes. 
Integrating union learning in wider workforce development 
agendas 
11.14 A number of constraints in realising the potential of the union learning 
agenda can be addressed internally through building capacity, policy and 
strategy. However, there is also a need to improve the degree of 
integration with linked workforce development agendas. Much of this 
linkage is currently taking place at the operational level with project 
managers and workers making contact with local agencies and TUCLS 
team members having specific responsibility to help support links to ILAs, 
Learndirect and basic skills. However, there is also a need to develop 
more strategic linkages particularly with the national LSC but also NTO 
national council and in the regions with RDAs, to help ensure that ULF 
activities are linked into the wider strategic framework and funding routes. 
 Recommendation: DfES and the LSC develop an action plan for 
2001/2 to prepare for the handover of the ULF to the LSC. The plan 
should consider actions to improve communications with local LSCs 
and the wider range of agencies involved in workforce development 
including NTOs, RDAs, Learning Partnerships and the SBS and 
consider the potential for information or guidance given to colleges 
about their role in supporting ULF activities. 
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Developing monitoring and administration frameworks 
11.15 The frameworks for monitoring ULF projects have been developed over 
the last three years.  However, these now need to be further embedded 
within the project management of ULF projects to ensure on-going and 
consistent reporting.   The national evaluation reports how the union 
movement has established a unique role in promoting lifelong learning at 
work and has begun to report on employer perception of this impact on the 
workforce. At the local level, project evaluations vary in their coverage and 
focus. There is a need to further develop the evaluation frameworks so 
that the actual impact on employers and learners can be reported more 
accurately. Consultation began during the year to agree a common set of 
monitoring information and impact measures.  
Recommendation: the process of agreeing the monitoring and 
evaluation framework is completed and the national evaluation is 
refocused, within the context of the new framework, to focus on the 
impact of the ULF on learners and employers. 
11.16 Furthermore, better co-ordination is required of the information requested 
from projects by DfES, the external evaluators and TUC Learning 
Services.  
Recommendation: ULF projects are briefed with guidance on the 
information that they will asked for from DfES, external evaluators 
and TUC Learning Services, setting out the key dates and the format 
in which it will be requested. 
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Year 3 - ULF Projects  
 
 
 

  
 
ULF Year 3 Projects 
Union Project Title 
ACM Association of College Managers Professional Development Toolkit for College Managers 
AEEU Amalgamated Engineering and Electrical Union The virtual information resource base at work 
AEEU  Learning Matters 
AEEU  Learning with Electrolux 
AEEU  Learning Champions of Derbyshire 
AEEU  ABB Alstom Power 
AEEU  Skills Build 
AMO Association of Magisterial Officers Lifelong Learning for the Magistrates 'courts services' 
ASLEF Associated Society of Locomotive Engineers and Firemen Learning reps in the rail industry 
ASLEF  Improving Basic Skills in the Rail Industry 
BECTU Broadcasting, Entertainment, Cinematograph and Theatre Union BECTU Skillsbase 
BECTU  Basic and key skills in the workplace 
BFAWU Bakers, Food and Allied Workers Union Basic and key skills in the baking and food industry 
CATU Ceramic and Allied Trades Union Pathway to Lifelong Learning: The Next Step 
CATU  Facing Future Together 
CWU Communication Workers Union Royal Mail/British Telecom Learning Centre in Preston 
CWU  Basic Skills - Fujitsu 
CYWU The Community and Youth Workers’ Union Part time youth workers in service training project 
DGGB The Directors’ Guild of Great Britain The Directors Guild Participation Scheme 
EDAP Employment Development Association Programme Grow through learning 
EQUITY  Central School Continuing Professional Development 
EQUITY  Continued Professional Development 
FBU Fire Brigades Union Improving Learning Opportunities for the Fire Service 
FEU Federation of Entertainment Unions Feasibility Study - Learning Centres/Hubs 
GFTU General Federation of Trades Unions Union Lifelong Learning Champions 
GMB  Raising Security Skills 
GMB  Learning Links 
GMB  Springboard 
GMB  Follow on Basic Skills 
GMB  Leicester Learning Links 
GMB 
Lancashire 
 Development of a Learner Representative Network 
GPMU Graphical, Paper & Media Union Providing Learning, retraining and upskilling opportunities in ICT 
GPMU  South West Initiative for Graphical Training (SIGHT) 
GPMU  Getting the Message Across 
GPMU  Basic Skills (Wessex) 
GPMU  Developing Basic Skills 
GPMU  Print It - The development of a learning resource for the Print 
industry 
GPMU  Basic Skills for workers in the Print & Graphical Media Sector 
GPMU  Communication Skills for Workers in the Print and Graphical Media
GPMU  Promotion and Management of a Learning Centre 
IFMA Institute of Football Managers Association Skills for Football's Future 
IPMS Institution of Professionals, Managers and Specialists Promoting Personal and Career Development for Black and Asian 
Specialists in SET 
ISTC Iron and Steel Trades Confederation Lifelong Learning Support Network 
ISTC  Basic Skills 
  
ULF Year 3 Projects 
Union Project Title 
KFAT National Union of Knitwear, Footwear and Apparel Trades Communication skills for Knitwear/Footwear Workers in the North 
West and Midlands 
LAUT Lancaster Association of University Teachers Supporting Lifelong Learning for Employees of Lancaster University
MSF Manufacturing Science Finance Skills Development Programme for HE Technical Staff 
MSF  Promotion of Lifelong Learning in a recently merged Acute NHS 
Trust covering a large geographical area 
MSF  Support and Guidance for MSF Learning Reps 
MSF  Good Practice in the Implementation of EDPs in the UK Voluntary 
Sector 
MSF  Developing a National Network of MSF Learning Reps 
MU Musicians Union The Roadshow 
NAPO National Association of Probation Officers Certificate in Community Justice and Accessible Work: Further 
Work 
NATFHE The University and College Lecturers’ Union P/T Lecturers and the Institute of Learning and teaching in Higher 
education membership and staff development needs 
NATFHE  "Phase 2" 
NCTU Northern Carpet Trades Union The Establishment of a Learning Centre & the development of 
Basic Skills for Textile Workers in the Carpet Trade in West 
Yorkshire 
NUJ National Union of Journalist Editorial Computer Skills 
NUT National Union of Teachers Developing ICT Skills for Teachers 2000/2002 
PCS Public and Commercial Services Union Promotion of ILAs 
PCS  Developing a Regional Network of PCS Learning Representatives 
PCS  PCS Learning Services On-line 
PCS  Extending the scope of the PCS key skills learning centre 
RCM The Royal College of Midwives Trust Maximising Lifelong Learning through information management & 
technology 
RCN Royal College of Nursing Development of a professional facilitator network 
RMT National Union of Rail, Maritime and Transport Workers Changing Cultures in  Virgin Trains 
SCP Society of Chiropodists and Podiatrists Audio-visual on-line learning 
TGWU Transport and General Workers Union Basic Skills for Staff at Heathrow 
TGWU  Basic Skills Challenge for Road Haulage Workers in the North 
West 
TGWU  National skills challenge for the Road Haulage Industry 
TUC BfS 
London 
Trades Union Congress Bargaining for Skills London Supporting Basic Skills at the Workplace 
TUC BfS 
NW 
Trades Union Congress Bargaining for Skills North West Basic Skills 
TUC NW  Capacity building for workforce development: the trade union role 
TUC N Trades Union Congress, Northern Advice and guidance on learning 
TUC N  Building union capacity and investigating provision models to 
deliver new learners to basic skills programmes in the Northern 
Region of the TUC. 
TUC  
Y & H 
Trades Union Congress Yorkshire and Humberside Second Byte- Communication Skills for Humberside 
UCATT Union of Construction, Allied Trades and Technicians Building Learning - A sustainable future 
UCATT  Basic Skills in the Construction Industry 
UNIFI  Learning for change 
UNIFI  Developing key skills in the workplace 
UNISON  Race to train 
UNISON  Developing Potential in the Workplace 
UNISON  Developing better skills in the workplace 
UNISON  Basic Skills 
  
ULF Year 3 Projects 
Union Project Title 
UNISON  Developing Support for UNISON Lifelong Learning Advisers 
UNISON  DEVELOPING LEARNING POTENTIAL IN THE WORKPLACE 
UNISON  Building Learning Partnerships in London, Southern, Eastern and 
South East Regions 
UNISON  Preparing for the UfI in Medway & North Kent 
UNISON  Workplace Basic Skills - Capacity Building 
UNISON  Promoting Access to Learning - Establishing a Learning Centre 
UNISON  BASIC SKILLS PATHWAYS IN THE WORKPLACE 
UNISON  Learning Together in Health & Social Care 
URTU The United Road Transport Union Pilot Programme - On the Learning Road 
USDAW Union of Shop, Distributive and Allied Workers Developing key skills in the workplace 
USDAW  Basic skills in home shopping 
USDAW  Promoting Lifelong Learning in the Home Shopping Sector 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
Annex B:  
ULF Funding by Union 
 
 
  
ULF Funds by Union in Year 1 to 3 
Year 1 Year 2 Year 3 Total Union £ n £ n £ n £ n 
ACM £0 0 £0 0 £43,700 1 £43,700 1
AEEU £124,500 3 £167,065 4 £222,150 6 £513,715 13
ALAE £0 0 £18,660 1 £0 0 £18,660 1
AMO £0 0 £0 0 £40,438 1 £40,438 1
ASLEF £0 0 £50,000 1 £93,250 2 £143,250 3
BECTU £44,000 1 £40,000 1 £61,075 2 £145,075 4
BFAWU £49,055 1 £69,950 2 £49,562 1 £168,567 4
CATU £0 0 £43,482 1 £78,404 2 £121,886 3
CWU £0 0 £90,000 2 £84,500 2 £174,500 4
CYWU £0 0 £47,950 1 £45,000 1 £92,950 2
DGGB £0 0 £0 0 £50,000 1 £50,000 1
Equity £0 0 £32,369 1 £122,450 2 £154,819 3
FBU £0 0 £0 0 £50,000 1 £50,000 1
FEU £0 0 £0 0 £14,000 1 £14,000 1
GFTU £0 0 £36,370 1 £50,000 1 £86,370 2
GMB £148,349 5 £187,210 5 £287,836 6 £623,395 16
GPMU £97,500 2 £158,000 4 £326,148 9 £581,648 15
IFMA £ - 0 £33,195 1 £47,000 1 £80,195 2
IPMS £ - 0 £19,090 1 £37,500 1 £56,590 2
ISTC £60,000 2 £97,250 3 £73,975 2 £231,225 7
ITF £46,710 1 £ - 0 £0 0 £46,710 1
KFAT £19,900 1 £28,000 1 £50,000 1 £97,900 3
LAUT £0  £0 0 £27,730 1 £27,730 1
Learn’g Thru’ Life £50,000 1 £0 0 £0 0 £50,000 1
MSF £136,135 3 £162,094 4 £232,720 5 £530,949 12
MU £50,000 1 £52,000 1 £38,366 1 £140,366 3
NAPO £31,382 1 £50,000 1 £50,000 1 £131,382 3
NATFHE £ - 0 £48,680 1 £64,462 2 £113,142 3
NCTU   £46,500 1 £46,500 1
NUJ £50,000 1 £57,000 1 £75,500 1 £182,500 3
NUT £0 0 £34,200 1 £58,000 1 £92,200 2
PCS £0 0 £50,000 1 £151,619 4 £201,619 5
RCM £0 0 £50,000 1 £40,000 1 £90,000 2
RCN £0 0 £49,366 1 £49,976 1 £99,342 2
RMT £0 0 £0 0 £50,000 1 £50,000 1
SCP £0 0 £42,000 1 £50,000 1 £92,000 2
SOR £22,000 1 £ - 0 £0 0 £22,000 1
TGWU £161,390 4 £143,080 4 £166,636 3 £471,106 11
TUC £0 1 £256,494 1 £0 0 £256,494 2
TUC London £40,000 1 £47,000 1 £52,000 1 £139,000 3
TUC North £46,350 1 £ - 0 £192,300 2 £238,650 3
TUC North West £49,800 1 £71,940 2 £111,386 2 £233,126 5
TUC South West £42,000 1 £49,770 1 £0 0 £91,770 2
TUC Y&H £0 0 £0 0 £47,000 1 £47,000 1
UCATT £50,000 1 £52,000 1 £115,000 2 £217,000 4
UNIFI £73,400 3 £19,000 2 £58,200 2 £150,600 7
Unions in EDAP £50,000 1 £39,940 1 £49,800 1 £139,740 3
UNISON £169,700 4 £138,165 4 £482,995 12 £790,860 20
URTU £0 0 £0 0 £44,000 1 £44,000 1
USDAW £80,000 3 £94,450 3 £109,500 3 £283,950 9
WayAhead  £ - 0 £38,000 1 £0 0 £38,000 1
Total £1,692,171 44 £2,663,770 64 £4,190,677 95 £8,546,618 203
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Annex C 
Details of Additional Activities Generated By ULF 
Year 1 And 2 Projects That Did Not Seek Ulf Funding In Year 3 
ULF 
Ref 
Union Project Title Ongoing 
Activities
 
Comment Funding of 
Additional 
Activities 
10/98 TGWU The Learning Centre 
Y 
The centre is established, the volume targets for the projects have been 
exceeded, and links with employers and colleges are being strengthened all the 
time. Learning activity continues. 
Employers, Union 
11/98 KFAT Information Technology 
Project N 
The project is not continuing. The time involved in running the project was a strain 
on the capacity of the Union to support the organisation.  - 
14/98 
and  
07/99 
BFAWU Building Capacity & 
Distance Learning Support 
Project Y 
Dissemination of Year 1 activities has helped partnership building with major 
employer and confidence amongst activists to engage. The distance learning 
project is on-going and the learning developed will be built into the development of 
the unions’ basic skills projects. The union is now not seeking ULF funding for 
Education Officer time and additional ULF projects have been developed in 2000. 
Union 
ULF 
16/98 ITF Learning in Captive Time 
in the Transport Sector N Unable to secure further funding. - 
20/98 ISTC Capacity Building in South 
Yorkshire 
Y 
The project is part of an overall strategy being carried out by the ISTC aimed at 
creating a 'Union for Life' culture. Training and development are very much part of 
their agenda. While the project has not continued in its present guise, it has 
allowed the identification of a number of areas that a further application could 
focus upon. 
ULF, 
Union 
38/98 UNISON Learning in Health and 
Social Welfare Y See case study in Section 7. Employer 
34/98 AEEU Learning Excellence 
together N 
Courses ended in November 1999, however, there are long lasting outputs such 
as the Learning Centre and the materials within it. Based in a single plant, other 
issues between the union and employer brought the project to a natural 
conclusion and no further funding has been sought for development activities. 
- 
35/98 
& 
26/99 
MU Developing OFL materials  
& Maestro Project 
Y Year 1 and 2 ULF projects built into the Year 3 project ‘The Roadshow’, taking 
materials out to members in the regions. There are now 300-400 visits to the 
qualifications website a month. The support from the ULF has helped to ensure 
“lifelong learning is no longer seen as ‘flash in the pan’ by members and officials. 
ULF and 
European 
36/98  TGWU Developing a portable IT 
resource Y 
The centre continued to provide IT training for union members across the region.  
A similar learning centre has been established with another company involving 
140 learners in partnership with a local college and drawing down FEFC funding. 
Employer 
FEFC 
 
  
Annex C 
Details of Additional Activities Generated By ULF 
Year 1 And 2 Projects That Did Not Seek Ulf Funding In Year 3 
ULF 
Ref 
Union Project Title Ongoing 
Activities
 
Comment Funding of 
Additional 
Activities 
37/98 Learning 
Through 
Life 
Planning to Learn 
N 
Project activities not continuing. Impact difficult to evaluate at this stage since the 
project is focused on raised awareness and motivation.  - 
47/98 USDAW Promoting Understanding 
of Dyslexia  N 
Materials completed and distributed and used by learning reps but further work on 
this project area no longer continuing. - 
19/99 GMB Employee Skills 
Development Awareness 
in the Process of Change 
N 
Not currently continuing due to other industrial relations issues at the plant. 
- 
27/99 MSF Whitehall On-line 
 
Y 
 
Funded for three years, the development of Whitehall online has supported the 
development of on-line learning facilities for members including creating chat 
rooms for learners and learning reps, developing links with other lifelong learning 
sites, putting ‘MSF learning news’ online, advertising learning reps courses and 
developing links to branch websites. The project has been extended to develop 
the network of learning reps in Scotland.  A new partnership has been developed 
with Labour and Society International and the University of Leeds to develop an 
on-line course in labour studies with funding from DfID. 
ULF and DFID 
37/99 TGWU ICT skills for Stagecoach 
PT reps 
Y 
The activity is not continuing as a discrete project, but has been integrated into 
other joint company/union activities, i.e. Stagecoach went on to fund a mobile ICT 
training bus in Manchester. The project has helped to raise the profile of the union 
and lead other bus companies to become interested and another employer now 
supports the development of ICT for union reps. The project has also helped to 
‘break the mould’ of senior reps being ‘afraid of IT’. 
Employer, College 
39/99 TUC 
BfS 
London 
Learning Support for the 
Role of Ufi 
Y 
This project building on developments in Year 1 has trained and developed TU 
tutors and union learning reps in internet skills.  Through regional workshops and 
events it was underpinned the further development of ULF and other union 
activities. Specifically through work in London and the rail sector Year 2 projects 
led to the development of a Learning Centre at Euston (ULF project in 2000) that 
has engaged over 400 learners, and non-ULF funded learning centres in London 
and Leicester. 
TUC 
Adapt 
ULF 
  
 
Annex C 
Details of Additional Activities Generated By ULF 
Year 1 And 2 Projects That Did Not Seek Ulf Funding In Year 3 
ULF 
Ref 
Union Project Title Ongoing 
Activities
 
Comment Funding of 
Additional 
Activities 
41/99 TUC 
BfS NW
Developing a TU  
Employability Service 
Y 
 
Supported with TEC, RDA, Employer and college funds the project has developed 
partnerships with providers to develop an approach to key skills using a computer 
based self assessment tool and a Key Skills Guide has been produced for 
learning reps. The assessment tool is being used by ULRs in 20 companies with 
over 200 learners. 
RDA, employers, 
colleges, TEC 
49/99 Way 
Ahead 
Training
Developing OL materials   
Y 
The project developed open learning materials for the Certificate in Frontline 
Management (CFM). This has helped to enable a wider range of union members 
to access the CFM course.  The development has helped raise the profile of Way 
Ahead Training (sponsored by EMA/IPMS/CONNECT/MSF) who is working with a 
range of providers and unions, including European unions, on a range of 
initiatives. 
Union 
 
  
 
 
Annex C:  
Details of Additional Activities Generated by the ULF 
Year 3 projects 
 
ULF 
Reference 
Union Project Title Comment Funding of 
Additional Activities 
87/00 AMO Lifelong Learning 
for the Magistrates 
'courts services' 
Aiming to develop the model in Wales, run at Ruskin and opened up to the other employers in 
England. Applying for funding for a support network for some more learning reps and a national 
event and website development 
ULF in Wales, ULF 
16/00 ASLEF Learning reps in 
the rail industry 
Developing learning in the rail industry in England, Scotland and Wales.  Development of online 
learning and development of Railway Learning Hub - Railway operating and other companies, 
trade unions, TUC, RITC, the sector NTO, and Learndirect.  Ad hoc committee established and 
various sites identified.  In discussions with Learndirect and a UfI learning centre project led by 
RITC in Scotland. 
ULF in Wales, ULF in 
Scotland 
17/00 BECTU BECTU Skillsbase BECTU has won further funds from the Welsh and Scottish Union Learning Funds to widen 
provision for the Skillsbase service.  As a result of interest in the provision of advice for workers 
in the ‘permanently employed’ part of the union, and indeed for non-members, in Summer 2001 
BECTU and Skillset will launch a national service ‘Skills for Media’, building on the experiences 
of Skillsbase.  Ultimately this will lead to Skillsbase ceasing to rely on ULF support, with funding 
being sourced from a combination of employer contributions, ESF and mainstream Government 
funds. 
ULF in Wales 
ULF in Scotland 
DfEE, ESF 
Union 
42/00 BFAWU Basic and Key 
Skills in the Baking 
and Food industry 
A partnership agreement with the 17 sites of British Bakeries is currently being developed under 
the “job security” work the union is promoting. This agreement will ensure that employees have 
access to on-going training and development. Because of the positive experience with the ULF 
Basic Skills, British Bakeries have agreed in principle to include Basic Skills provision in this 
partnership agreement. 
Employers, ULF 
62/00 GFTU Union Lifelong 
Learning 
Champions 
Online Learning Champion - plan to offer again in January 2002. Union, FEFC 
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ULF 
Reference 
Union Project Title Comment Funding of 
Additional Activities 
35/00 GMB Follow on Basic 
Skills 
EAL Learning: English and basic skills for 45 hospital cleaners/domestics at Bedford Hospital. 
EAL & Mapping: Islington Council & Contractor mapping training needs across 1000 manual 
workers, train learning reps & deliver courses and Norfolk County Services: Joint employer and 
union bid to deliver training to 200-300 manual workers across Norfolk. 
Employers, FEFC, 
college and ULF 
31/00 GPMU Communication 
Skills for Workers 
in the Print and 
Graphical Media 
On-going activity linked with "Read on - Write Away" project in Derby and Derbyshire – Euro 
Funding. Partners in joint CATU/AEEU/GPMU basic skills project and online learning project 
with learndirect and TUC. 
European 
22/00 IPMS Personal and 
Career 
Development for 
Black and Asian 
Specialists  
New employers focus groups and needs assessments are being undertaken in 'new' parts of 
MOD and will be extended. Working with other unions for example IPMS is a partner to PCS' 
proposed project to develop learning reps. 
ULF 
33/00 ISTC Basic Skills A basic skills network has been established nationally and the DTi partnership fund to support 
further development. 
 DTi 
54/00 LAUT Supporting Lifelong 
Learning for 
Employees of 
Lancaster 
University 
The project has led to the recognition of basic skills needs and access to basic skills resources. 
The employer and the T&G hope to develop a Basic Skills bid and get access to a Lancs. Adult 
Ed College tutor to work with Basic Skills learners. Plus negotiating developing basic skills 
learning into new work areas i.e. cleaning operations. Possible funding from the Lancs. 
Consortium of Colleges (CMF monies) to get the learning centre developed. 
Colleges Consortium, 
ULF 
04/00 MSF Developing a 
National Network 
of MSF Learning 
Reps 
Developing and supporting a network of learning reps in Scotland.  ULF in Scotland 
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ULF 
Reference 
Union Project Title Comment Funding of 
Additional Activities 
65/00 MSF Skills Development 
Programme for HE 
Technical Staff 
1. Consortium of HEIs developed to promote technical training have committed 50% of funding 
to carry on the project until Jan 2002 (current end date is Sept 01) and are bidding to HEFCE for 
on-going support. 2. The project has developed in the North East and is seeking to extend to the 
Midlands. 
Employers, Higher 
Education Funding 
Council for England 
(HEFCE) 
76/00 MSF  1. Potentially a learning centre will be established by the employer for staff.  2. A collective 
learning fund established.  3. The NHS Executive wants to promote the project to all NHS Trusts 
in the region at a networking conference in Summer 2001. 
Employer, Union 
06/00 NUT Developing ICT 
Skills for Teachers 
2000/2002 
Developing ICT technical skills for teachers. This is an expanded project to provide basic ICT 
technical skills for 3000 learners/teachers. 
DfEE 
07/00 PCS Extending the 
scope of the PCS 
Key Skills Learning 
Centre 
1. Work-Life Balance project run with an employer will integrate PCS work to access a 
Learndirect centre as part of the wider initiative 2. Union developing a learning centre (ADAPT 
funded), getting employers to contribute fees and Union investing in development, including a 
personal development portfolio pack for all members. 3. Learning for Life Foundation staff 
working for PCS, using their resources for development work. 
Employers, Union, 
ADAPT 
99/00 PCS PCS Learning 
Services On-line 
This activity will continue through union mainstream funding. Union 
27/00 RCN Development of a 
professional 
facilitator network 
Other Learning Centres developed regionally. BUPA Hospital Professional Development 
Manager trained on an RCN professional facilitator course in April 2000, has assisted BUPA 
nurses establishing learning resource centre accessed by members in the area.   
  
08/00 SCP Audio-visual on-
line learning 
Development of audio-visual and online learning resources in Scotland. Audio-visual recordings 
of conference to be put on-line for members in remote/rural areas. It will be self funded with 7 
employers and up to 1000 learners. 
  
36/00 TGWU Basic Skills for 
Staff at Heathrow 
Group Work, working in partnership with London Underground will involve 2 employers and 15 
learners 
Employers 
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ULF 
Reference 
Union Project Title Comment Funding of 
Additional Activities 
37/00 TGWU Basic Skills 
Challenge for Road 
Haulage Workers 
in the North West 
TGWU is seeking to establish a ‘Logistics College’ for the North West in partnership with sector 
employers, colleges, the NTO and the NWDA. 
Employers, ULF, 
DfEE  
09/00 TUC 
North 
Advice and 
guidance on 
learning 
A range of activities is on-going including 1. House of Hardy Partnership Programme.  2. Basic 
Skills Programme to take forward work amongst all unions in NTUC, concentrating on 
manufacturing and healthcare sectors.  3. Newcastle City Council Learning Centre; a workplace 
centre in the former Byker Library. 4. Electrolux Learning Programme:  employee development 
scheme. 5. Equity and Actors Centre to improve learning opportunities for Equity members. 
  
39/00 UCATT Basic Skills in the 
Construction 
Industry 
Local Partnerships in London, Epping and Harlow around learning in developments related to 
safety awareness. 
College, CITB, ULF     
Local Authority, 
Union, other unions 
15/00 USDAW Promoting Lifelong 
Learning in the 
Home Shopping 
Sector 
1. Developed a ULR network in the region, chaired by the regional deputy dir/officer on the 
regional committee. 2. Employer developing similar activities across 5 call centres and 3 
logistics centres. 3. Littlewoods/union partnership board will review LLL activity and set the 
priorities for further development as part of the company/union policy agreement. 
Employers, Union 
14/00 USDAW Developing key 
skills in the 
workplace 
1. Secured a corporate agreement on lifelong learning with a new employer. 2. ULRs 
developing workplace activities in a national supermarket retail outlet.  A ULR is developing 
(without the support of ULF or other funding) learning activities to broaden the range of 
provision on offer and seeking to develop support for basic skills. 3. Extending network of 
providers i.e. Liverpool Community College. 
Employer, Union, DTI 
Partnership Fund 
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Table D.1: 
ULF Project by Theme 
Year 3  Year 1 
 
n=44 
Year 2 
 
n=64 
New 
n=42 
Cont. 
n=53 
All 
n=95 
 n % n % n % n % n % 
ILAs 4 9 28 45 12 29 22 42 34 36 
Ufi 8 18 26 41 7 17 9 17 16 17 
Basic Skills 5 11 16 25 15 36 15 28 30 32 
Learning reps 19 42 25 40 24 57 35 66 59 62 
Learning Centres 12 27 15 24 10 24 4 8 14 15 
Access/Equality 32 75 32 51 12 29 29 55 41 43 
Union Strategy 10 22 20 32 5 12 17 32 22 23 
Young Workers 4 9 6 9 0 0 0 0 0 0 
* column percentages  add to more than 100% as  many projects address more than one theme 
 
 
Table D.2: 
Number of Old, New and Continuation Projects 
Year  Number of 
projects 
Number of Unions 
Year 1 'Old' 44 21 
Year 2 'New' 45 29 
Year 2 'Continuation' 19 15 
Year 3 ‘New’ 42 26 
Year 3 ‘Continuation’ 53 31 
Total over 3 years 203 43 
 
 
Table D.3:  
ULF Projects by Region 
Region Year 1 Year 2 Year 3 
 n % n % n % 
East Midlands 3 7% 2 3% 8 7% 
West Midlands 1 2% 5 8% 8 7% 
Eastern 1 2% 2 3% 2 2% 
London 7 16% 8 13% 17 16% 
South East (excl London) 1 2% 2 3% 7 7% 
South West 3 7% 3 5% 3 3% 
North West 11 25% 12 19% 18 17% 
North East 2 4% 2 1% 3 3% 
Yorkshire and the Humber 5 11% 7 11% 8 7% 
National 10 24% 21 32% 32 30% 
 
  
 
Table D.4: 
Analysis of Partner Organisations 
Number and % of all projects 
Year 1 Year 2  Year 3  
N=44  N=64  N=95 % 
38 86% 42 66% 42 44% Colleges 
Universities 7 16% 10 16% 8 8% 
TUC/BfS 15 33% 21 33% 33 35% 
Other Unions 12 27% 6 9% 19 20% 
21 47% 38 59% 43 45% Employers  
Employer Associations  7 16% 11 17% 10 11% 
Training and Enterprise Councils 
(TECs) 29 66% 39 61% 16 17% 
National Training Organisations 
(NTOs) 8 18% 11 17% 21 22% 
Other Providers (private/WEA) 13 29% 18 28% 11 12% 
      
1 2% 2 3% 3 3% 
-  3 5% 4 4% 
1 2% 2 3%  0% 
Others  
- RDAs 
- Basic Skills Agency 
- NIACE 
- Careers 3 7% 1 2% 2 2% 
 
 
Table D.5: 
Links With Other Post-16 Learning Initiatives 
Initiative Year 1 Year 2 Year 3 
Individual Learning Accounts: 
 Number of projects reporting ILA elements  
 Collective Learning Funds under development 
 No. of ILAs targeted  
 No. of ILAs achieved to 31/3/01 
 No. of additional ILAs projected 
 
6 
8 
600 
488 
250 
 
18 
2 
1300 
2307 
370 
 
36 
4 
3955 
434 
1390 
University for Industry/Learndirect 9 27 16 
Investors in People 3 4 10 
MA 3 1 5 
New Deal 3 1 5 
 
  
 
Table D.6: 
Average Outputs per Project 
Outputs Year 1 Year 2 Year 3 
 No. No. No. 
Number of learners  114 124 128 
Number attending awareness sessions  301 429 299 
Number of learning representatives trained  46 29 27 
Number achieving qualifications  55 44 114 
Number of accredited courses developed  2 5 2 
Number of other materials developed 4 2 3 
Number of employers involved  29 13 19 
Number of learning centres established  1 2 2 
Number of ILAs taken-up  244 160 120 
Number of learning needs analyses  280 152 136 
 
 
Table D.7: 
Year 3 Average Outputs per Project 
Outputs New Projects Continuation 
 No. No. 
Number of learners  60 187 
Learning Reps  - Initial Training  11 16 
Learning Reps - Further Training 39 37 
Qualifications achieved 23 148 
Number of employers directly involved  4 29 
Number of learning centres established  1 3 
 
 
Table D.8: 
Cost per Output 
Outputs Year 1 Year 2 Year 3 Diff (3-1) 
 (£) (£) (£) (£) 
Number of learners enrolling £  1,614 £     803 £      329 -£  1,285 
Number attending awareness sessions  £     675 £     238 £      131 -£     544 
Number of learning representatives trained £  1,941 £  2,187 £  1,566 -£     375 
Number achieving qualifications  £  4,304 £  2,707 £      361 -£  3,943 
Number of accredited courses developed  £32,636 £26,995 £20,667 -£11,969 
Number of other materials developed £24,283 £26,154 £13,646 -£10,637 
Number of employers directly involved  £11,341 £16,265 £  2,190 -£  9,151 
Number of learning centres established  £38,910 £31,984 £23,108 -£15,802 
Number of ILAs taken-up  £     207 £     894 £     480 £     273 
Number of learning needs analyses  £     345 £     633 £     295 -£       50 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
Annex E:  
Union Density by Government 
Office Region 
 
 
 Union density, by Government Office Region 
Department of Trade and Industry (1999) Workplace Employee Relations Survey  
1998: Cross-section.11
 
Government Office Region 1  East Union density Aggregate 25
 2  East Midlands Union density Aggregate 33
 3  London Union density Aggregate 27
 4  North East Union density Aggregate 45
 5  North West Union density Aggregate 45
 6  Scotland Union density Aggregate 43
 7  South East Union density Aggregate 22
 8  South West Union density Aggregate 32
 9  Wales Union density Aggregate 37
 10  West Midlands Union density Aggregate 39
 11  Yorkshire & Humberside Union density Aggregate 33
Union density Great Britain   34
Base Weighted   135980
 Unweighted   2191
Base: All employees in establishments indicated by column headings 
13 Jun 01   
 
This tabulation was provided by the ESRC-funded 1998 Workplace Employee Relations Survey Data 
Dissemination Service at the National Institute of Economic and Social Research. June 2001 
                                            
11 Disclaimer: The authors acknowledge the Department of Trade and Industry, the Advisory, Arbitration and Conciliation Service, 
the Economic and Social Research Council and the Policy Studies Institute as the originators of the 1998 Workplace Employee 
Relations Survey (WERS98) data, and the ESRC-funded WERS98 Data Dissemination Service as the producers of the tabulations 
used above. None of these organizations bears any responsibility for the author’s interpretations of the data 
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